[09- DEC- 04 |

District 1 - Missoula |

[ MONTANA DEPARTMENT OF TRANSPORTATI ON |

| CONSTRUCTI ON' REPORT

Page 1 of 63

MCMSR009

‘Project Mgr.‘ 182 ‘ ‘BENDA, JOHN ‘ Work Phone: @ Cell Phone: S Email: ‘ jbenda@state.mt.us
Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length km Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
IM 90-1(141)0 ACME CONCRETE PAVING, INC. 1100090 [ [E]  03/10/03 $ 8541627 200
LOOKOUT PASS - EAST PCCP REPLACMENT,JOINT & CRACK [ ¢ 04/15/02 $] 5983704 $ 406,690 29 $ 1,024,995
2703 141 000 02203 SEALING & BRIDGE REPAIR M TBD $  8948,317 229 807,566
232 County: MINERAL KM TBD $] 8751634 $ 0 0| 102% 79%  98% 9.2 %
Claim Status: ACTIVE M
CM 45(32) RIVERSIDE CONTRACTING, INC. [ ] 07/07/03 $ 191,487 60
PAVING - THOMPSON FALLS PLANT MIX PAVING OF THE STREET [ ] 09/08/03 $[ 185146 $ - 485 0o 3 15,319
4560 032 000 06303 S AND ALLEYS [ ]wm 083004 $ 191,002 60 17,180
KAILEY-DWANE 523-5846 181 County: SANDERS [ Jkm TBD $] 160,403 $ 0 0| 84% 112% 113% 10.7 %
Claim Status: NONE [ 1w
STPS 471-1(7)0 RIVERSIDE CONTRACTING, INC. S[ 00471 ] [E]  07/07/03 $ 963,674 60
THOMPSON FALLS - SOUTHWEST OVERLAY,SEAL & COVER [ 3¢ 09/08/03 $] 1043343 3 - 3595 0 $ 77,094
4859 007 000 06303 [ 99§ Ml 08/30/04 $ 960,079 60 91,830
181 County: SANDERS KM TBD $[ 1035407 $ 0 0| 107% 119% 113% 8.9 %
Claim Status: NONE [ 998 M
$] 1155161 [ 6Q
Contract Totals for: || 06303 | .
| 1228489] 8] - 4087 | q 3 92,413
Proj. Count: $[ 1151081 [ 69 $[ 109,019
$[ 1195810 $[ 1,155,161 $| 92,413 | 104%| 118%| 113%[ 9.1 %
IM 90-1(138)5 BODELL CONSTRUCTION COMPANY 1700090 [ [M]  09/26/02 $ 2,940,415 150
DENA MORA REST AREA REST AREAS,SIT IMPROVEMENTS,LA [ 44 12/10/02 $] 3533077 $% 84,389 16 352,850
3206 138 000 14902 NDSCAPING & RELATED WORK [ Iwm  10/19/04 $ 3,024,804 166 297,062
172 County: MINERAL [ ]Km TBD $[ 3,066,741 $ 3,053,347 305,335 | 100% 97%  96% 9.7 %
Claim Status: NONE [ Im
SMP 3199(04) WARD CRUSHING, L.L.C. [ ] 05/05/03 $ 460,520 0
MISSOULA DISTRICT CRUSH & STOC CRUSH & STOCKPILE [ 0 07/28/03 $[ 484438 $ 0 0 $ 46,052
5245 004 000 20403 [ oM 083104 $ 460,520 0 0
County: MINERAL [ QKM 11/29/04 8] 452,998 $ 0 0| 98% 0% N/A N/A
Claim Status: NONE [ gm
Project Mgr. Totals for :\ \ 182 \ ‘BENDA, JOHN \ s|_fsoorreg | 419
$[ 11,229,708 $| 486,999 | 45 9 1,516,310
RIS (U Project Mgr. Total Length: M $[ 13584723 [ 455 1,213,634
KM $[ 13,467,189 $| 13,210,659 $| 1,468,795 | 102%| 83%| 99%[ 9%

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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| CONSTRUCTI ON' REPORT | MCVBR009
District 1 - Missoula |
‘Project Mgr.‘ 185 ‘ ‘BENEDIK, TOM ‘ Work Phone: - Cell Phone: Email: ‘ tbenedik @state.mt.us
Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length km Work Comp. | Cont. Total Amt. Chng.Ord. C.E.Costs |C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
NH 7-1(95)47 MONTANA LINES, INC P 00007 [ [M]  04/11/02 $ 35,737 30
SIGNAL UPGRADE - HAMILTON SIGNAL UPGRADE,SIGNING & PAVEM 08/14/02 $[ 43610 0 0 2,859
4268 095 000 04302 ENT MARKING [ ™ 090502 $ 35,737 30 11,423
410 County: RAVALLI [ ]Kvm 1115/04 $[ 33524s 0 0| 94% 400%  63% 34.1 %
Claim Status: NONE [ Im
NH 7-1(96)67 MONTANA LINES, INC P 00007 [ [M]  04/11/02 $ 50,134 30
SIGNAL - NW OF STEVENSVILLE SIGNAL UPGRADE,SIGNING & PAVEM 08/14/02 $[  52279% 0 0 4,011
4586 096 000 04302 ENT MARKING [ ] ™ 090502 $ 50,134 30 17,693
410 County: RAVALLI [ ]KkMm 11/15/04 $] 51,643 % 60,708 18,239 | 85% 97%  63% 34.3 %
Claim Status: NONE [ 1w
Contract Totals for : ‘ ‘ 04302 ‘ . ol sofrt [
[ 95889 | $] 0 | q 3 6,870
Proj. Count: 3| 85871 [ 30 s 29,116
$| 85,167 $| 96,445 $| 21,008 | 83%| 138%| 63%]| 34.2 %
STPS 260-1(28)1 RIVERSIDE CONTRACTING, INC. [M]  04/29/04 $ 1,086,722 75
TURN BAYS N OF HAMILTON GRADE,GGRAVEL,PLANT MIX SURFAC [ ] 06/21/04 $[ 928724% 36,000 0 130,407
4466 028 000 05903 ING,TURN BAYS & WATER MAIN EXT [ Im TBD $ 1122722 75 174,359
310 County: RAVALLI [ ]kM  TBD $] 1,171,064 $ 0 0| 108% 134% 105% 14.9 %
Claim Status: NONE [ 1w
NH-PLH 7-1(93)68 F SCHELLINGER CONST CO.,INC. [ ] o04/05/04 $ 10,836,413 210
N OF STEVENSVILLE WYE - FLOREN GRADING,GRAVEL SURFACING,PLANT [ ] 05/03/04 $[ 11,787,898 $ 590,055 20 1,083,641
2016 093 000 08903 MIX BITUMINOUS SURFACING,ELEC [ Iwm TBD $ 11,426,467 230 1,182,247
130 County: RAVALLI [ ]Km TBD $[ 8675834 $ 0 0| 80% 109%  59% 13.6 %
Claim Status: NONE [ Im
STPS 531-1(6)5 HELENA SAND&GRAVEL DBA BLAHNIK S]00531][E]  02/09/04 $ 215,231 0
MAIN STREET-HAMILTON COLD MILLING,OVERLAY,SEAL & CO 03/08/04 $[ 313484 $ 64,050 10 21,523
4639 006 000 09104 VER,SIDEWALK & CURB Ml 08/13/04 $ 279,281 10 51,548
181 County: RAVALLI KM TBD 8  341,971s% 0 0| 159% 240% NI/A 15.1 %
Claim Status: NONE M

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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District 1 - Missoula |
‘Project Mgr.‘ 185 ‘ ‘BENEDIK, TOM ‘ Work Phone: - Cell Phone: Email: ‘ tbenedik @state.mt.us
Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length km Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
STPS 531-1(7)6 HELENA SAND&GRAVEL DBA BLAHNIK S[ 00531 [ [E]  02/09/04 $ 53,587 0
SIGNAL-MAIN STREET-HAMILTON TRAFFIC SIGNALS 03/08/04 $[ 76395 % 0 0o s 5,359
4750 007 000 09104 [ M  0813/04 $ 53,587 0o s 11,402
410 County: RAVALLI [ dKv  TBD $[ 444683 0 0| 83% 213% N/A 25.6 %
Claim Status: NONE ]
Contract Totals for : ‘ ‘ 09104 ‘ . T
[ 389,881 | 9 64050 [ 10  $ 26,882
Proj. Count: s 332868 [ 10 8| 62,950
$| 386,439 $| 268,818 $| 26,887 | 144%| 234%| 30%[ 16.3 Y9
NH 41(24) D.H. BLATTNER & SONS, INC. L [M]  07/13/01 $ 1,050,419 250
CAMP CREEK RESTORATION GR,GRVL,PL.MIX SURF,SEAL & COV [ ] 08/15/01 $[ 1,296,057 $ 0 0 $ 105,042
1285 024 000 14401 ER,PRESTRESSED CONCRETE BRIDGE [ ]wm  11718/03 $ 1,050,419 250 % 60,619
510 County: RAVALLI [ ]km TBD $[ 1,018,507 $ 0 0| 97% 58% 114% 6 %
Claim Status: ACTIVE [ 1w
NH 7-1(58)9 F D.H. BLATTNER & SONS, INC. P 00007 | [M]  07/13/01 $ 9,672,592 250
SULA N&S WETLAND MITIGATION,STREAM PROT 08/15/01 $] 11,086,193 $ 1,182,821 37 $ 967,259
1285 058 000 14401 ECTION Ml 11/18/03 $ 10,855,413 287 1,537,353
County: RAVALLI KM TBD $[ 11,257,58 $ 11,324,075 1,580,307 | 99% 97%  99% 13.7 %
Claim Status: ACTIVE M
$] 10,723,01] | 25§
Contract Totals for : ‘ ‘ 14401 ‘ .
[ 12,382,250] $[ 1,182,821 [ 37 $[ 1,072,301
Proj. Count: $[ 11905833 [ 287 $[ 1,597,972
$[ 12,276,088 $| 12,374,494 $[ 1685349 | 99%[ 95%[ 99%[ 13 %
- $[ 23,000,835 | 56§
Project Mgr. Totals for :\ \ 185 \ ‘BENEDIK, TOM \ .
[ 25584,642 $| 1,872,924 [ 67 9 2,320,107
Proj. Count: Project Mgr. Total Length: M $[ 24873760 | 637 3 3,046,644
KM $[ 22,594,592 $| 24,662,892 $| 2,947,377 | 92%| 103%| 82%[ 13.5%
Project Mgr.‘ 193 ‘ ‘CYR, MARK ‘ Work Phone: @ Cell Phone: S Email: ‘ mcyr@state.mt.us ‘
Project Id Contractor Name System|Route|ind Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord. Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length '|\<AI:/| Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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‘Project Mgr.‘ 193 ‘ ‘CYR, MARK ‘ Work Phone: @ Cell Phone: S Email: ‘ mcyr@state.mt.us
Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length km Work Comp. | Cont. Total Amt. Chng.Ord. C.E.Costs |C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
NHTSA 1-2(126)153 OMO CONSTRUCTION INC P 00001 [ [E]  08/30/04 $ 1,702,652 120
GUARDRAIL - WEST GLACIER - SE GUARDRAIL AND BRIDGE RAIL 153.3 10/12/04 $[ 1974149 $ 0 0 $ 136,212
4278 126 000 02803 M TBD $ 1,702,652 120 $ 28,984
310 County: FLATHEAD KM  TBD $ 445847 % 0 0| 26% 21% 18% 6.5 %
Claim Status: NONE M
CM 6714(5) SCHELLINGER CONST CO.,INC. U[ 06714 [ [E]  07/09/04 $ 146,867 20
CENTER STREET - KALISPELL COLD MILLING,PLANT MIX BIT.SUR [ ¢ 08/12/04 $[ 149138 $ 0 0 $ 17,624
5058 005 000 07604 FACING,SEAL & COVER,MINOR SIDE MI TBD $ 146,867 20 $ 30,139
183 County: FLATHEAD KM  TBD $[ 113,062 $ 0 0| 77% 171% 110% 26.7 %
Claim Status: NONE Mi
CM 6715(2) SCHELLINGER CONST CO.,INC. U[ 06715 ] [E]  07/09/04 $ 196,273 20
2ND-MERIDIAN TO 3RD AVE E-KALI COLD MILLING,PLANT MIX BIT.SUR [ 3¢ 08/12/04 $ 194,093 $ 0 0 $ 23,553
5059 002 000 07604 FACING,SEAL & COVER,MINOR SIDE M TBD $ 196,273 20 $ 29,829
181 County: FLATHEAD KM TBD $[  162,971% 0 0| 83% 127% 110% 18.3 %
Claim Status: NONE Mi
Contract Totals for : ‘ ‘ 07604 ‘ s__ ssug |
$] 343,230 | 9§ 0 | q 3 41,177
Proj. Count: s 343140 [ 20 8| 59,968
$| 276,033 3| 343,149 $| 41,177 [ 80%[ 146%[ 110%[ 21.7 %
SFCS 486-1(6)2 JTL GROUP, INC. - KALISPELL S[ 00486 | [E]  11/24/03 $ 985,315 60
COLUMBIA FALLS - NORTH PLANT MIX OVERLAY,SEAL & COVER 05/03/04 $] 1231676 % 0 0 $ 78,825
4284 006 000 07B03 ,PAVEMENT MARKINGS,MILE MARKER Ml 10/08/04 $ 985,315 60 % 125,869
SQUIRES-BILL 444-6228 181 County: FLATHEAD KM TBD $[ 976489 $ 0 0| 99% 160% 95% 12.9 %
Claim Status: NONE MI
NH 1-2(68)138 F SCHELLINGER CONST CO.,INC. P] 00001 [[E]  08/04/03 $ 2,966,207 90
COLUMBIA HEIGHTS - EAST GRADE,GRAVEL,PLANT MIX BITUMIN 138.3 09/23/03 $[ 3,800,017 $ - 8,708 0 $ 296,621
1290 068 000 16303 OUS SURFACING,SEAL & COVER,PAR Ml 11/08/04 $ 2,957,499 90 3 361,846
130 County: FLATHEAD KM TBD $[ 2964409 $ 2,986,393 324,834 | 99% 111% 97% 12.2 %
Claim Status: NONE M

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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‘Project Mgr.‘ 193 ‘ ‘CYR, MARK ‘ Work Phone: @ Cell Phone: S Email: ‘ mcyr@state.mt.us
Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length km Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
SMP 4599(03) LHC, INC. [ ] o718/02 $ 279,475 0
MISSOULA DISTRICT - CRUSH AND CRUSH & STOCKPILE [ 0 08/26/02 $[ 348464 $ 0 0o 3 27,948
4973 003 000 18602 [ oM 10/09/02 $ 279,475 0o s 0
999 County: LINCOLN & SANDEF [ O KM 12/23/02 $[ 281,033 % 0 0| 101% 0% N/A N/A
Claim Status: NONE [ gm
SFCN-STPHS 1-2(105)142 SCHELLINGER CONST CO.,INC. P 00001 | [M]  05/05/03 $ 2,003,838 90
HUNGRY HORSE - WEST GLACIER TRAFFIC SIGNAL,LIGHTING & SIGN 10/14/03 $[ 2121344 $ 40,538 2 3 180,345
4271 105 000 26403 ING Ml 10/22/04 $ 2,044,376 92 135,199
FOY-DENNIS 523-5824 180 County: FLATHEAD KM TBD $]  2,027,429$ 2,041,305 122,478 | 99% 110%  99% 6.7 %
Claim Status: NONE Mi
NH 1-2(125)143 SCHELLINGER CONST CO.,INC. P 00001 | [E]  05/05/03 $ 80,143 90
SIGNAL-MAIN ST.-HUNGRY HORSE PLANT MIX OVERLAY,SEAL & COVER 10/14/03 $[ 64849 0 0 $ 7,213
5044 125 000 26403 ,STRIPING & SIDWALKS [ dwm  10/22/04 $ 80,143 90 11,523
410 County: FLATHEAD [ 0KM TBD $[ 81,95]$% 103,244 18,292 | 79% 63% 101% 14.1 %
Claim Status: NONE M
SFCP 65-1(4)0 SCHELLINGER CONST CO.,INC. P[ 00065 | [M]  05/05/03 $ 59,215 90
WEST GLACIER-NORTH MILLING,PLANT MIX OVERLAY,SEAL [ ¢ 10/14/03 $[ 62604% 0 0o 3 5,329
4953 004 000 26403 & COVER,ADA CURB RAMPS Ml 10/22/04 $ 59,215 90 6,599
FOY-DENNIS 523-5824 181 County: FLATHEAD KM TBD $[ 54509 $ 0 0| 92% 124% 101% 12.1 %
Claim Status: NONE M
Contract Totals for : ‘ ‘ 26403 ‘ . S__2ust [ o
[ 2,248,799 | $| 40,538 | 2§ 192,887
Proj. Count: $[ 2183734 [ 93 $[ 153321
$[ 2,163,889 $| 2,203,764 $| 146,099 | 98%| 105%[ 99%| 7.1 %
Project Mgr. Totals for :‘ ‘ 193 ‘ ‘CYR, MARK ‘ . S| 8diosey | 38
[ 9,946,335 3 31,830 | 2 g 773,674
Proj. Count: [ 9| Project Mgr. Total Length: M $| 8,451,815 | 387 3 729,984
KM $[ 7,107,700 $| 8,500,739 $| 755,095 | 84%[ 97%[  73%[ 10.3%

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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‘Project Mgr.‘ 189 \ ‘HAM, DANIEL

‘ Work Phone: 295-4049 | Cell Phone: | 295-4051 Email: ‘

dham @state.mt.us

Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length km Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
NH 1-1(69)32 SCOTT CONSTRUCTION, INC. [M]  10/13/04 $ 487,185 75
SIGNAL UPGRADE - LIBBY SIGNAL UPGRADE [ ] TBD $[ 602,493 $ 0 0 73,078
4576 069 000 01904 [ 1w TBD $ 487,185 75 3,499
410 County: LINCOLN [ ]km  TBD $ 4873s 0 0 1% 5% 1% 71.8 %
Claim Status: NONE [ Im
CM 6799(24) UNITED RENTALS HWY TECH INC [M]  09/02/03 $ 614,104 60
SIDEWALKS - KALISPELL CONSTRUCTION OF SIDEWALKS [ ] 10/06/03 $[ 607,774 $ - 7,532 0 92,116
4646 024 000 03803 [ ]wm 052004 $ 606,572 60 36,422
THOLT-ROBERT 444-6256 620 County: FLATHEAD [ ]Km 11/03/04 $] 586,919 % 612,857 87,892 | 96% 41%  40% 6.2 %
Claim Status: NONE [ 1w
SFCS 424-1(5)6 JTL GROUP, INC. - KALISPELL S[ 00424 [ [E]  04/05/04 $ 648,541 60
JCT S-548 - NORTH COLD MILLING,PMS OVERLAY,SEAL 07/19/04 $[ 876933 % 0 0 58,369
4856 005 000 05304 & COVER Ml 09/28/04 $ 648,541 60 105,488
SQUIRES-BILL 444-6228 181 County: FLATHEAD KM 11/29/04 $[ 610,553 $ 0 0| 94% 181%  95% 17.3%
Claim Status: NONE M
STPP 56-1(3)0 JTL GROUP,INC.-DBA A-1 PAVING P] 00056 | [M]  02/20/02 $ 4754719 120
BULL LAKE - SOUTH WIDENING,PULVERIZING,PL MIX OV [ ¢ 04/01/02 $] 4,721,656 $ 633,967 45 380,378
1397 003 000 09102 ERLAY,SIGNING & BRIDGE REPAIR Ml 08/12/03 $ 5,388,686 165 987,397
160 County: SANDERS KM 09/30/04 $[ 5423258 $ 5,494,441 1,001,036 | 99% 99% 119% 18.2 %
Claim Status: COMPLETED M
Project Mgr. Totals for :\ \ 189 \ ‘HAM, DANIEL \ 3 S| 6soasid | 31y
[ 6,808,855 3 626,435 | 49 § 603,941
Proj. Count: [ 4] Project Mgr. Total Length: M s 7130984 [ 360 S[ 1,132,808
KM $[ 6,625,603 $| 7,243,024 $| 1,220,378 | 9llw| 93%[  77%[ 17.1%

Project Mgr.\ 183 \ ‘HEMBREE, TAMI

‘ Work Phone; 523-5856

Project Id
Project Description

UPN Number

Design Engineer/Phone No.

Contract No.

Contractor Name
Work Description

Work Description (cont.)
Work Type

Beg Ref.
Length
End Ref.

Ml
KM

System|Route|Ind Award Date

Work Begin

Work Comp.
Final Accpt.

Engineer Award Amt.
Estimate Chng. Ord.
Cont. Total Amt.
Paymts. Mod. C.N. *

Days
Contract

Chng. Ord.
Total. Cont.

Cell Phone: S Email: ‘

thembree@state.mt.us ‘

Prog. C.E.
C.E. Costs
Mod. C.E. *

PERCENTAGES
CN. C.E. Time C.E.
Used Used Used Cost

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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‘Project Mgr.‘ 183 ‘ ‘HEMBREE, TAMI ‘ Work Phone: 523-5856 | Cell Phone: S Email: ‘ thembree@state.mt.us
Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length km Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
BR 41-1(16)32 FRONTIER-WEST, L.L.C. P[ 00041 | [M]  03/10/03 $ 1,777,055 150
BLACKFOOT RIVER - 12 KM NE HEL GRADING,GRAVEL,PLANT MIX & CON 04/07/03 $[ 2,110,269 $ 178,943 68 $ 231,017
3980 016 000 04C02 STRUCTION OF GIRDER STRUCTURE Ml 08/24/04 $ 1,955,998 218 $ 419,069
221 County: POWELL KM TBD $] 2004933 $ 2385899 $ 450,471 | 84% 93% 72% 20.9 %
Claim Status: ACTIVE ]
BR 9020(21) FRONTIER-WEST, L.L.C. [M]  08/04/03 $ 213,026 90
MIDDLE FORK ROCK CR.-SW OF PHI NEW SINGLE SPAN,BLUB-T PRECAST [ ] 08/25/03 $[ 303,044 $ - 348 0 $ 25,563
4227 021 000 06603 BEAMS BRIDGE,APPROACH ROAD [ ]wm  10/05/04 $ 212,679 90 54,382
221 County: GRANITE [ ]km TBD $| 194429 $ 0 0| 91% 213%  81% 28 %
Claim Status: NONE [ 1w
BH 0002(577) L M NEILSON & SONS, INC. [M]  11/24/03 $ 272,191 60
D1 - SCOUR PROTECTION PLACEMENT OF CABLE-TIED BLOCK [ ] 09/13/04 $[ 382350 % 0 0 $ 32,663
4391 577 000 06903 MATTRESSES AROUND BRIDGE SUBST [ Im TBD $ 272,191 60 51,356
240 County: RAVALLI [ ]kM  TBD $] 151,865 % 0 0| 56% 157%  72% 33.8 %
Claim Status: NONE [ 1w
IM-BH 0002(748) ABHE & SVOBODA, INC. | | 04/29/04 $ 1,329,723 180
STATEWIDE STEEL BRIDGE REHABIL ~ STEEL BRIDGE REHABILITATION,BR [ ] 08/02/04 $[ 2,077,900 $ 0 0o $ 106,378
5219 748 000 15404 IDGE REHABILITATION [ Iwm TBD $ 1,329,723 180 92,869
232 County: STATEWIDE [ ]Km TBD $[ 602,057 $ 0 0| 45% 87% 64% 15.4 %
Claim Status: NONE [ Im
Project Mgr. Totals for : \ \ 183 \ ‘HEMBREE, TAMI \ 3 S| asoiseg | 484
[ 4,873,568 $ 178595 [ 6§ $| 395,621
Proj. Count: [ 4 ] Project Mgr. Total Length: M $| 377059] [ 548 9| 617,67
KM $[ 2,953,283 $| 4,200,839 $| 615,079 | 70%[ 100%|  71%[ 20.9%
Project Mgr.‘ 184 ‘ ‘MAART, WILLIAM W ‘ Work Phone: 523-5863 | Cell Phone: S Email: ‘ bmaart@state.mt.us ‘
Project Id Contractor Name System|Route|Ind Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length zl,!/' Work Comp. | Cont. Total Amt. Chng.Ord. C.E.Costs | C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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District 1 - Missoula |

[ VONTANA

DEPARTMVENT OF TRANSPORTATI ON |

| CONSTRUCTI ON' REPORT

Page 8 of 63

MCMSR009

‘Project Mgr.‘ 184 ‘ ‘MAART, WILLIAM W ‘ Work Phone: @ Cell Phone: S Email: ‘ bmaart@state.mt.us
Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length '\KA,:A Work Comp. | Cont. Total Amt. Chng.Ord. C.E.Costs |C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
STPHS 5-2(99)37 FRONTIER-WEST, L.L.C. P] 00005 [ [E]  05/27/04 $ 1,221,802 75
TURN BAYS - NINEPIPE PLANT MIX BITUMINOUS SURFACING 08/16/04 $[ 1,283,803 $ 31,294 2 146,616
3598 099 000 04504 ,SEAL & COVER,SHEET PILE RETAI [ 7w TBD $ 1,253,006 77 191,631
310 County: LAKE KM TBD $[ 1,107,614 $ 0 0| 91% 131%  77% 17.3%
Claim Status: NONE M
STPHS 0002(645) UNITED RENTALS HWY TECH INC [M]  05/27/04 $ 196,587 30
1998-D1-SLOPE FLAT & G'RAIL 1998-D1-SLOPE FLAT & GUARDRAIL [ ] 06/28/04 $[ 169559 $ 0 0 29,488
4424 645 000 05504 [ |m  o0813/04 $ 196,587 30 35,225
310 County: LAKEMISSOULA [ KM  TBD $| 163575 $ 0 0| 8% 119%  60% 215 %
Claim Status: NONE [ 1w
STPS 212-2(14)11 SIERRA ROCK AND DIRT, INC. S[ 00212 [ [E]  08/02/04 $ 138,982 30
CULVERT - SW OF CHARLO CULVERT,GRADING,GRAVEL & PLANT TBD $[ 99237 % 0 0 16,678
5357 014 000 05704 MIX SURFACING,SEAL & COVER [ gm TBD $ 138,982 30 8,188
141 County: LAKE [ dKM TBD $ 1391s 0 0| 1% 49% NA  588.6%
Claim Status: NONE M
CM-STPU 0002(693) MT MAT'LS, INC.(DBA)LS JENSEN [E]  11/15/04 $ 2,888,911 120
BROOKS/SOUTH/RUSSELL INTERSECT ~ GRADING,GRAVEL,PLANT MIX OVERL L] TBD $[ 2885920 $ 0 0 346,669
2418 693 000 06704 AY,SEAL & COVER,CURB & GUTTER [ Iwm TBD $ 2,888,911 120 211
510 County: MISSOULA [ ]kM  TBD $f  0Js 0 0| 0% 0% NA N/A
Claim Status: NONE [ Im
STPP 7-2(39)91 MT MAT'LS, INC.(DBA)LS JENSEN P[ 00007 | [E]  11/15/04 $ 968,997 120
BROOKS STREET - MISSOULA COLD MILLING,PLANT MIX OVERLAY [ 90.96 TBD $[ 928889 $ 0 0 116,280
4783 039 000 06704 ,SEAL & COVER Mi TBD $ 968,997 120 0
180 County: MISSOULA KM TBD $f  0s 0 0 0% 0% N/A N/A
Claim Status: NONE M
Contract Totals for : ‘ ‘ 06704 ‘ s__sesrood |1
$[ 3,814,805 ] $] 9 | q g 462,949
Proj. Count: $[ 3857008 [ 120 | 211
$| q$[ 3,857,908 $| 462,949 %[ 0%| d%[ 0 %

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries




[09- DEC- 04 |

District 1 - Missoula |

[ VONTANA

DEPARTMVENT OF TRANSPORTATI ON |

| CONSTRUCTI ON' REPORT

Page 9 of 63

MCMSR009

‘Project Mgr.‘ 184 ‘ ‘MAART, WILLIAM W ‘ Work Phone: @ Cell Phone: S Email: ‘ bmaart@state.mt.us
Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length '\KA,:A Work Comp. | Cont. Total Amt. Chng.Ord. C.E.Costs |C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
NH 24-1(57)1 JTL GROUP, INC.- MISSOULA [ ] 03/10/03 $ 641,994 45
EAST OF BONNER - EAST COLD MILLING & PLANT MIX SURFA [ ] 06/02/03 $[ 688550 $ 0 0 51,360
4912 057 000 07203 CING,SEAL & COVER [ ]m  10/04/03 $ 641,994 45 50,501
180 County: MISSOULA [ ]KM 0927/04 $ 592,709 $ 0 0| 92% 98%  56% 8.5 %
Claim Status: NONE [ Im
CM 8121(2) MT MAT'LS, INC.(DBA)LS JENSEN [E]  07/09/04 $ 164,525 80
ARTHUR AVE-SOUTH TO S 6TH-MSLA MILLING,PLANT MIX OVERLAY,SEAL [ ] 08/16/04 $[ 200,990 $ 0 0 14,807
5063 002 000 10604 & COVER [ Im TBD $ 164,525 80 5,812
181 County: MISSOULA [ ]km  TBD $[ 92,560 $ 0 0| 56% 39% N/A 6.3 %
Claim Status: NONE [ 1w
SFCU 8117(5) MT MAT'LS, INC.(DBA)LS JENSEN U[ 08117 [ [E]  07/09/04 $ 326,305 80
HIGGINS AVE - MISSOULA MILLING,PLANT MIX BIT.SURFACIN [ 3¢ 08/16/04 $ 355807 % 0 0 29,367
5426 005 000 10604 G,SEAL & COVER M TBD $ 326,305 80 50,223
STACK-SHANE 523-5830 180 County: MISSOULA KM TBD $[ 275464 % 0 0| 84% 171% NA  18.2 %
Claim Status: NONE M
CM 8116(6) MT MAT'LS, INC.(DBA)LS JENSEN U[ 08116 [ [E]  07/09/04 $ 145,063 80
MOUNT AVE-RUSSELL TO HILL-MSLA  MILLING,PLANT MIX OVERLAY,SEAL 08/16/04 $[ 167,562 $ 0 0 13,056
5061 006 000 10604 & COVER M TBD $ 145,063 80 12,106
181 County: MISSOULA KM TBD $[ 94107 $ 0 0| 65% 93% N/A 12.9 %
Claim Status: NONE M
SFCU 8112(2) MT MAT'LS, INC.(DBA)LS JENSEN [M]  07/09/04 $ 79,496 80
EAST MISSOULA HWY - MISSOULA PLANT MIX OVERLAY,SEAL & COVER [ ] 08/16/04 $( 86128 $ 0 0 7,155
5427 002 000 10604 [ 1w TBD $ 79,496 80 1,698
STACK-SHANE 523-5830 181 County: MISSOULA [ Jkm TBD $[ 22934 0 0| 29% 24% N/A 7.4 %
Claim Status: NONE [ Im
Contract Totals for : ‘ ‘ 10604 ‘ X sl rs3ey [ &
[ 810,487 ] §| 9 | q 64,389
Proj. Count: s 715389 [ 8] | 69,839
$| 485,065 $| 715,389 $| 64,389 | 68%| 108%) J%[ 14.4 %

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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| CONSTRUCTI ON REPORT | MCMSR009
District 1 - Missoula |
‘Project Mgr.‘ 184 ‘ ‘MAART, WILLIAM W ‘ Work Phone: 523-5863 | Cell Phone: S Email: ‘ bmaart@state.mt.us

Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length '\KA,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
IM -STPHS90-3(94)135 JIM GILMAN EXCAVATING INC. 1] 00090 | [E]  03/08/04 $ 828,102 45
BEARMOUTH -E & W PAVING JOINTS,RESURFACEING,SEA 04/15/04 $[ 794227 - 26,900 0 $ 57,967
4689 094 000 11204 L & COVER,CONCRETE MEDIAN RAIL Ml 09/08/04 $ 801,202 45 $ 101,795
183 County: GRANITE KM TBD $[ 769,589 $ 0 0| 93% 176%  87% 13.2 %
Claim Status: NONE ]
- $] 7,600,764 | 425
Project Mgr. Totals for :\ \ 184 \ ‘MAART, WILLIAM W \ )
[ 7,660,667 $ 4394 | 2 g 829,443
RIS (U Project Mgr. Total Length: M $| 7,605,158 [ 427  $ 457,390
KM $[ 3,119,939 $| 7,600,764 $| 829,443 | 41| 55%[ 33%[ 14.7%
Project Mgr.‘ 186 ‘ ‘MITCHELL, JAMES D. ‘ Work Phone: 751-2046 | Cell Phone: S Email: ‘ jmitchell@state.mt.us ‘
Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length '\KA,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
STPHS 0002(646) MONTANA LINES, INC P [M]  03/10/03 $ 51,569 30
1998 - D1 - ELECTRICAL SIGNING,ELECTRICAL & RUMBLE ST [ ] 06/26/03 $[ 41788 s 0 0 $ 5,157
4427 646 000 05203 RIPS [ M 0916/03 $ 51,569 30 $ 13,593
410 County: FLATHEAD [ ]Km 10/28/04 $] 53443s 56,217 $ 12,930 | 95% 105%  57% 25.4 %
Claim Status: NONE [ Im
NH 5-3(66)109 F JTL GROUP, INC. - KALISPELL P[ 00005 [[E]  02/09/04 $ 14,344,308 0
ASHLEY CREEK - KALISPELL GRADING,GRAVEL,PLANT MIX SURFA 03/16/04 $[ 13,704,857 $ 490,420 0 $ 1,147,545
1012 066 000 07104 CING,PORTLAND CEMENT CONCRETE MI TBD $ 14,834,728 0 $ 1,569,605
130 County: FLATHEAD KM TBD $] 14,243,924 $ 0 0| 99% 137% N/A 11 %
Claim Status: NONE M
: $ 14395877 | 3Q
Project Mgr. Totals for :\ \ 186 \ ‘MITCHELL, JAMES D. \ 3
[ 13,746,640 $| 490,420 | q s 1,152,703
RIGICotnt: Project Mgr. Total Length: M $[ 14,886,297 | 30 s[ 1583198
KM $[ 14,297,364 $| 14,400,525 $| 1,160,479 | 99%| 136%| 57%[ 11.1%

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries




| 09- DEC- 04 | [ MONTANA DEPARTMENT OF TRANSPORTATI ON | Page 11 of 63

| CONSTRUCTI ON REPORT | MCMSR0O09
District 1 - Missoula |
‘Project Mgr.‘ 191 ‘ ‘ROBERTS, JAMES ‘ Work Phone: 751-2041 | Cell Phone: S Email: ‘ jiroberts@state.mt.us
Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length '\KA,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
STPHS-STPP 0002(454) JTL GROUP, INC. - KALISPELL P 00082 | [M]  10/06/03 $ 1,634,913 100
1994 - SAFETY IMPROVEMENTS - S PULVERIZE,WIDENING,OVERLAY & R 148 11/10/03 $[ 2,103,860 $ 0 0 $ 130,793
3111 454 000 01700 ECONSTRUCTION M TBD $ 1,634,913 100 $ 298,562
310 County: FLATHEAD KM  TBD $ 1725079 % 0 $ 0| 106% 228% 126% 17.3 %
Claim Status: NONE M
SFCP-STPHS 82-1(3)1 JTL GROUP, INC. - KALISPELL P 00082 | [E]  10/06/03 $ 700,812 100
SOMERS EAST OVERLAY,WIDENING,SEAL & COVER 11/10/03 $[ 852399 $ 196,275 8 3 56,065
3862 003 000 01700 M TBD $ 897,087 108 $ 144,765
SQUIRES-BILL 444-6228 160 County: FLATHEAD KM TBD $] 1,192,138 $ 0 $ 0| 170% 258% 117% 12.1 %
Claim Status: NONE [ 686 M
$[ 2335729 | 10Q
Contract Totals for : ‘ ‘ 01700 ‘ 3
[ 2,956,255 ] $| 196,275 | g 3 186,858
Proj. Count: $[ 2532004 [ 108 s[ 443,327
$[ 2917217 $[ 2335725 $| 186,858 | 125%| 237%[ 117%[ 15.2 %
CM 24(18) SMITH PAVING & CONTRACTING ENT M[ 06982 | [E]  08/04/03 $ 236,962 60
DIVISION/5TH STREET - POLSON GRADE,GRAVEL & PLANT MIX SURFA [0 09/22/03 $[ 3817341s 0 0o 3 23,696
4556 018 000 02603 CING [ 3 M 0514/04 $ 236,962 60 $ 43,907
SQUIRES-BILL 444-6228 140 County: LAKE KM 11/29/04 $[ 218219 0 $ 0| 92% 185%  83% 20.1%
Claim Status: NONE [ 3wm
STPHS 5-3(84)99 MONTANA LINES, INC P[ 00005 [ [E]  03/08/04 $ 32,948 30
2000-D1-ELECTRICAL 2000-D1-ELECTRICAL(STREET LIGH [ 99 05/10/04 $[ 3352]% 0 0o 3 2,636
4705 084 000 04204 TING) [ oM  10/18/04 $ 32,948 30 3 6,238
410 County: FLATHEAD [ dkKM TBD $[ 34231s 0 $ 0| 104% 237%  70% 182 %
Claim Status: NONE [ 99 M
NH 1-1(73)49 SCHELLINGER CONST CO.,INC. [M] 07/23/04 $ 798,775 120
SWAMP CR - EAST (TEST BERMS) CONSTRUCT TEST BEAMS,INSTALL M [ ] 08/09/04 $  914781$% - 45552 0o 79,877
1027 073 000 08704 ONITORING EQUIPMENT,MONITOR SE [ Im TBD $ 753,223 120 % 255,453
County: LINCOLN [ ]kMm TBD $ 916124 $ 0 $ 0| 115% 320% NA  27.9%
Claim Status: NONE [ Im
Project Mgr. Totals for :\ \ 191 \ ‘ROBERTS, JAMES \ s___s40aaq | 319
$[ 4,221,904 $| 150,723 | g g 293,067
RIS (U Project Mgr. Total Length: M $| 3555133 [ 31§ 748,924
KM $[ 4,085,791 $| 3,404,410 $| 293,067 | 120%[ 256%| 62%| 18.3%

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries




| 09- DEC- 04 | [ MONTANA DEPARTMENT OF TRANSPORTATI ON | Page 12 of 63
| CONSTRUCTI ON' REPORT | MCMSR009

District 1 - Missoula |

‘Project Mgr.‘ 190 ‘ ‘SACKETT, DEAN ‘ Work Phone: 751-2040 | Cell Phone: S Email: ‘ dsackett@state.mt.us

Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length '\KA,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
CM 12003(2) SCHELLINGER CONST CO.,INC. X[ 15933 [ [E]  04/29/04 $ 94,734 30
7TH-KARROW TO BAKER - WHITEFIS ~ OVERLAY,SEAL & COVER [ O TBD $[ 101,757 $ - 91,748 0o s 9,473
5056 002 000 04404 [ 3wm TBD $ 2,986 30 $ 2,754
181 County: FLATHEAD KM  TBD $f 956% 0 $ 0| 1% 29%  73% 288.1%
Claim Status: NONE [ 3Mm
CM 12004(2) SCHELLINGER CONST CO.,INC. X[ 15922 [ [E|  04/29/04 $ 11,402 30
KARROW-2ND TO 7TH -WHITEFISH SEAL & COVER [ 9 TBD $[ 10060 $ - 11,043 0o s 1,140
5057 002 000 04404 M TBD $ 359 30 $ 526
181 County: FLATHEAD KM  TBD $  107$ 0 $ 0| 1% 46%  73% 491.6%
Claim Status: NONE Mi
Contract Totals for: || 04404 | . s__1o6iq [
[ 111,817 | $[ - 102,791 | q 3 10,613
Proj. Count: 3 3345 | 30 9| 3,280
$| 1,063 3| 106,136 $| 10,613 1% 31%[ 73%[308.6%
BR 83-2(11)59 FRONTIER-WEST, L.L.C. P 00083 | [M]  12/29/03 $ 719,431 100
GOAT CREEK-20 KM S SWAN LAKE CONCRETE PRESTRESSED GIRDER ST 02/19/04 $[ 721,493 s 0 0o $ 107,915
4226 011 000 04B03 RUCTURE,GRADING,GRAVEL SURFACI M TBD $ 719,431 100 % 165,317
221 County: LAKE KM TBD $[ 670,765 $ 0 $ 0| 93% 153%  88% 24.6 %
Claim Status: NONE M
BR 9032(33) FRONTIER-WEST, L.L.C. X[ 32662 [ [E]  11/07/02 $ 461,181 90
SWAN RIVER - WEST OF CONDON RECONSTR.OF GRVL APP & NEW PRE [ 2 04/10/03 $[ 642,053 $ 0 0o 8 55,342
3978 033 000 05802 STRESSED CONCRETE BULB TEE STR [ M 0572004 $ 461,181 3 117,746
County: MISSOULA [ OKM 111504 $[ 421914 $ 461,182 $ 138,354 | 91% 85%  99% 27.9 %
Claim Status: NONE [ 2m
Project Mgr. Totals for :\ \ 190 \ ‘SACKETT, DEAN \ . sl teserag | 22
[ 1475362 3] - 102,791 | q g 173,870
Proj. Count: [ 4 | Project Mgr. Total Length: M $| 1,183,957 | 220§ 286,343
KM $[ 1,093,744 $| 1,286,749 $| 256,882 | 85%[ 111%[  90%| 26.2%

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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| CONSTRUCTI ON REPORT | MCVBR009
District 1 - Missoula |
‘Project Mgr.‘ 181 HSULLIVAN, SHEILA ‘Work Phone: | 523-5877 | Cell Phone: S Email: \ ssullivan@state.mt.us

Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length km Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
NH 5-2(119)19 FRONTIER-WEST, L.L.C. [ ] 10/13/04 $  7,425190 0
NO OF ARLEE - VIC WHITE COYOTE GRDNG,GRAVL,PLANT MIX SURFACIN [ ] 11/15/04 $[ 7,935,709 $ 0 0 $ 891,023
1744 119 000 02904 G,DRAINAGE,WETLAND RESTOR,RET [ Im TBD $ 7,425,190 0o 3 41,414
140 County: LAKE [ ]xM TBD $| 234836 $ 0 0| 3% 5% NA  176%
Claim Status: NONE [ Im
IM 90-2(102)106 JTL GROUP, INC.- MISSOULA 1100090 | [M]  03/25/02 $ 2,326,681 90
MISSOULA - BONNER CRACK AND SEAT,PLANT MIX SURFA 05/22/02 $( 2973320$ - 33235 0 186,134
3853 102 000 06202 CING OVERLAY,SEAL AND COVER Ml 10/22/02 $ 2,293,446 90 195,359
170 County: MISSOULA KM  08/06/03 $ 2187913 % 2,187,913 196,626 | 100% 99%  99% 8.9 %
Claim Status: NONE M
IM 90-3(73)150 JIM GILMAN EXCAVATING INC. 100090 | [M]  04/07/03 $ 10,940,052 0
DRUMMOND - EAST AND WEST HOT RECYCLE,PLANT MIX OVERLAY, 04/25/03 $] 10,463,453 $ 135,702 13 1,312,806
1422 073 000 14303 SEAL & COVER & BRIDGE REHAB Ml 10/08/04 $ 11,075,753 13 1,033,323
180 County: GRANITE,POWELL KM TBD $[ 11,911,260 $ 0 0| 109% 79% N/A 8.7 %
Claim Status: COMPLETED M
Project Mgr. Totals for : \ \ 181 \ ‘SULLIVAN, SHEILA \ S| 20691923 [ o
$[ 21,372,483 $| 102,467 [ 13 ¢ 2,389,963
e, Bt Project Mgr. Total Length: M $[ 20794389 103 $[ 1,270,098
KM $[ 14,334,004 $| 20,553,155 $| 2,400,455 | 70%| 53%| 178%| 8.9%

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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| CONSTRUCTI ON REPORT | MCMSR009
District 1 - Missoula |
District Totals: Engineer Award Amt. Days PERCENTAGES
Proj. Count: o - M Estimate Chng. Ord. Contract Prog. CE
RSl Vet (RS Cont Total Amt Chng. Ord.  CE Costs
KM : : g.rd. CN. CE. Time CE.
Pymts. Mod. C.N. * Total. Cont. Mod.CE * | Used Used Used Cost
$[ 101,994,809 [ 3,22§
$[ 106,920,161 $| 3,841,999 | 250 $[ 10,448,688
$[ 105,836,804 | 3,479 $[ 11,086,704
$[ 89,679,206 $[ 105,063,753 $[ 11,947,039 | 85%| 93w[ 76% 12.4%

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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[ VONTANA

DEPARTMVENT OF TRANSPORTATI ON |

| CONSTRUCTI ON' REPORT

Page 15 of 63

MCMSR009

‘Project Mgr.‘ 216 HARVISH,MIKE

‘ Work Phone: 563-7261 | Cell Phone: | 490-0825 Email: ‘

marvish@state.mt.us

Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length km Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
CM 0204(4) HOLLOW CONTRACTING U] 00204 [ [E] 11/15/04 $ 378,878 45
4TH-HICKORY TO RR XING-ANACOND  COLD MILLING,PMS OVERLAY,SEAL 764 TBD $[ 455777 % 0 0 37,888
5093 004 000 01B04 & COVER,SIDEWALK,CURB & GUTTER 476 M TBD $ 378,878 45 0
181 County: DEER LODGE 768 KM TBD $f  Gs 0 0| 0% 0% NA N/A
Claim Status: NONE M
IM 90-4(46)206 RIVERSIDE CONTRACTING, INC. 1100090 | [M]  05/14/02 $§ 5672421 120
OPPORTUNITY - NISSLER SEAL & COVER 06/11/02 $[ 6276619 $ 130,888 0 453,794
3611 046 000 09402 MI 08/25/03 $ 5,803,309 120 432,490
180 County: DEER LODGE,SILVE KM 12/30/03 $] 5888740 % 6,006,731 480,539 | 98% 90% 111% 7.3 %
Claim Status: NONE Mi
STPP 19-1(30)1 RIVERSIDE CONTRACTING, INC. P[ 00019 [ [E]  05/14/02 $ 309,276 120
JCT 1-90 - ANACONDA COLD MILLING,PLANT MIX OVERLAY 06/11/02 $ $ - 3,176 0 24,742
4604 030 000 09402 ,SEAL & COVER,SLOPE FLAT & Ml 08/25/03 $ 306,100 120 19,773
183 County: DEER LODGE KM 12/30/03 $] 318,633 % 324,300 35673 | 98% 55% 111% 6.2 %
Claim Status: NONE Mi
$] 5981697 [ 120
Contract Totals for : ‘ ‘ 09402 ‘ .
[ 6,657,193] $| 127,712 | q 3 478,536
Proj. Count: $[ 6109409 [ 129 $[ 452,263
$[ 6,207,373 $| 6,331,031 $| 516,213 | 98%| 88%| 11l%| 7.3 %
STPP 46-6(3)58 A.M. WELLES, INC. [ ] 07/07/03 $ 3,590,287 140
DICKIE BRIDGE - WISE RIVER GRADE,GRAVEL,& PLANT MIX SURFA [ ] 08/14/03 $] 4,062,929 $ 342,993 11 359,029
2137 003 000 15303 CING [ Iwm TBD $ 3,933,280 151 650,431
140 County: SILVERBOW,BEAVE [ | KM TBD $[ 3883229 % 0 0| 108% 181%  90% 16.7 %
Claim Status: NONE [ Im
Project Mgr. Totals for :\ \ 216 \ }ARVISH,MIKE \ 3 S 9950864 | 30
[ 11,175,899 3 470,704 | 11 3 875,453
Proj. Count: [ 4 | Project Mgr. Total Length: M $[ 10421567 31§ 9§ 1,102,694
KM $[ 10,090,603 $| 10,300,196 $| 913,129 | 98%[ 121%[  85%[ 10.9%

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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MCMSR009

‘Project Mgr.‘ 213 \ ‘CLARY,DAN

‘ Work Phone: 225-4295 | Cell Phone: | 490-6016 Email: ‘

dclary@state.mt.us

Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length km Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
IM 15-3(58)176 RIVERSIDE CONTRACTING, INC. 1100015 | [M]  09/02/03 $ 7,529,803 120
JEFFERSON CITY - HELENA PLANT MIX BITUMINOUS SURFACING 10/17/03 $[ 7,647,860 $ 658,455 26 $ 602,384
3609 058 000 01803 ,SEAL & COVER,BRIDGE REPAIR Ml 10/08/04 $ 8,188,258 146  $ 800,557
160 County: JEFFERSON KM TBD 8 871361G% 7,728,303 $ 618,264 | 113% 129%  80% 9.2 %
Claim Status: NONE M
STPP 14-1(16)0 JIM GILMAN EXCAVATING INC. P[ 00014 [[E]  04/05/04 $ 148,396 45
TOWNSEND-EAST SEAL & COVER [ ¢ 07/19/04 $[ 158,148 $ 0 0 $ 22,259
5109 016 000 08304 M 08/24/04 $ 148,396 45 8 24,695
183 County: BROADWAER,JEFFI KM TBD $] 143,521 % 0 0| 97% 111%  40% 17.2 %
Claim Status: NONE Mi
STPS 282-1(7)0 JIM GILMAN EXCAVATING INC. S] 00282 [ [E]  04/05/04 $ 71,691 45
MONTANA CITY-SOUTH SEAL & COVER [ @ 07/19/04 8 736118 0 0o 3 10,754
5120 007 000 08304 Ml 08/24/04 $ 71,691 45 8 11,528
183 County: BROADWATER,JEF} KM TBD $[ 69,160 $ 0 0| 96% 107%  40% 16.7 %
Claim Status: NONE Mi
Contract Totals for : ‘ ‘ 08304 ‘ s 220087 [ 49
8] 231,759 | 9] 0 | q 3 33,013
Proj. Count: s 220087 [ 45 $ 36,223
$| 212,681 3| 220,087 $| 33,013 [ 97%[ 110%[ 40%[ 17 %
- $] 7,749,890 [ 165
Project Mgr. Totals for :‘ ‘ 213 ‘ ‘CLARY,DAN ‘ .
[ 7879619 $| 658455 | 26 9 635,397
e Project Mgr. Total Length: M $| 8,408,345 | 191 §] 836,780
KM $[ 8,926,291 $| 7,948,390 $| 651,277 | 113% | 128%[ 71%| 9.4%
Project Mgr.‘ 221 ‘ ‘COLLINGWOOD, MATT ‘ Work Phone: @ Cell Phone: Email: ‘ mcollingwood @state.mt.us ‘
Project Id Contractor Name System|Route|ind Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord. Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length '|\<AI:/| Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs CN. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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MCMSR009

‘Project Mgr.‘ 221 ‘ ‘COLLINGWOOD, MATT ‘ Work Phone: @ Cell Phone: Email: ‘ mcollingwood @state.mt.us

Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES

Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.

UPN Number Contract No. Work Description (cont.) Length '\KA,:A Work Comp. | Cont. Total Amt. Chng.Ord. C.E.Costs |C.N. C.E. Time C.E.

Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost

NH 11-1(42)0 JTL GROUP, INC.-BELGRADE P[ 00011 [ [M]  06/02/03 $ 353,989 40

SCOTT STREET - GARDINER PLANT BITUMINOUS SURFACING,SEA [ ¢ 09/02/03 $[ 341779 $ 0 0o 3 35,399

4300 042 000 01503 L & COVER Ml 10/15/04 $ 353,989 40 3 48,237
180 County: PARK KM TBD 8] 354,167 % 381,299 57,195| 93% 84%  90% 13.6 %
Claim Status: COMPLETED ]

STPP 60-1(15)12 HELENA SAND&GRAVEL DBA BLAHNIK P[ 00060 | [E]  08/30/04 $ 178,997 45

CULVERT-NO OF WHITE SULPHUR SP  REINFORCED BOX CULVERT AND APP 10/06/04 $[ 227,000 $ 0 0o 3 26,850

5113 015 000 02804 ROACHES [ gm TBD $ 178,997 45 $ 32,881
ALL County: MEAGHER [ JKvM TBD $[ 156,991 $ 0 0| 88% 122%  53% 20.9 %
Claim Status: NONE Mi

CM-STPU 7403(6) MONTANA LINES, INC U[ 07403 [ [E]  11/15/04 $ 126,408 30

5TH & PARK - LIVINGSTON TRAFFIC SIGNAL UPGRADE,SIDEWAL [0 TBD $ 143527 % 0 0 $ 18,961

4491 006 000 03804 K,CURB & STRIPPING [ 068 MI TBD $ 126,408 30 % 0

NORDHAGEN-BLAIR 444-9128 410 County: PARK KM TBD $f 0s 0 0| 0% 0% NA N/A
Claim Status: NONE [ .068 MmI

CM 7410(2) JTL GROUP, INC.-BELGRADE UJ 07410 [[E]  11/15/04 $ 402,319 60

GEYSER-PARK TO F ST-LIVINGSTON ~ OVERLAY,SEAL & COVER [ 9 TBD $[ 3380438 0 0o s 48,278

5097 002 000 04704 M TBD $ 402,319 60 % 0
181 County: PARK KM TBD $f  0Js 0 0 0% 0% N/A N/A
Claim Status: NONE MI

NH 11-1(37)31 RIVERSIDE CONTRACTING, INC. P[ 00011 ] [M]  09/06/02 $ 1,199,336 60

TURNBAY - EMIGRANT GRADING,PLANT MIX BITUMINOUS 10/16/02 $[ 1114683 $ 13,533 2 % 119,934

4011 037 000 06702 SURFACING,SEAL & COVER [ ]wm 080904 $ 1,212,870 62 % 194,101
310 County: PARK [ Jkm TBD $] 1219683 $ 1,199,336 203,887 | 102% 95% 95% 15.9 %
Claim Status: NONE [ Im

SFCS 294-1(6)0 RIVERSIDE CONTRACTING, INC. [M]  02/09/04 $ 1,775,892 60

JCT US 89-MARTINSDALE MILLING,PLANT MIX SURFACING OV [ ] 03/10/04 $[ 1840821 $ 80,323 0o 3 142,071

4317 006 000 08104 ERLAY,SEAL & COVER [ ] wm  09/09/04 $ 1,856,215 60 % 255,016

DAVIES-JIM 444-6227 181 County: MEAGHER [ Jkm TBD $] 1,860,911 $ 0 0| 105% 179%  92% 13.7 %
Claim Status: NONE [ 1w

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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MCMSR009

‘Project Mgr.‘ 221 ‘ ‘COLLINGWOOD, MATT ‘ Work Phone: @ Cell Phone: Email: ‘ mcollingwood @state.mt.us
Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length km Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
IM 90-7(85)340 RIVERSIDE CONTRACTING, INC. 1700090 [ [E]  05/05/03 $ 4,083,989 90
1 KM EAST OF JCT US 89 - EAST COLD MILL,PLANT MIX OVERLAY,SE 340.3 06/16/03 $[ 4141449 $ 68,149 6 % 326,719
4863 085 000 08403 AL & COVER Ml 09/06/04 $ 4,152,138 9 359,916
180 County: PARK KM TBD $] 3950248 $ 0 0| 97% 110% 103% 9.1 %
Claim Status: COMPLETED ]
BR 13-2(2)83 MORGEN & OSWOOD CONST. CO.,INC P[ 00013 [ [M]  11/16/99 $ 1848513 150
JEFFERSON RIVER - 20.4KM SW OF GR,AGG & PL.MIX SURF,PRESTRESS 12/21/99 $[ 2712514 $ 78,134 6 % 277,277
3079 002 000 08B99 ED CONCRETE BEAM BRIDGE Ml 10/12/01 $ 1,926,647 156 235,607
221 County: JEFFERSON,GALLA [  .§ KM  TBD $] 1,890,280 %  1,948915 253,359 | 97% 93% 115% 12.5 %
Claim Status: NONE M
STPS 259-1(5)0 RIVERSIDE CONTRACTING, INC. S[ 00259 [ [E]  04/05/04 $ 85,581 45
NEWLAN CREEK ROAD GUARDRAIL & SEAL & COVER [ 3¢ 07/19/04 $[ 87243s - 595 0 $ 8,558
5119 005 000 09304 Ml 09/10/04 $ 84,987 45 17,428
183 County: MEAGHER KM TBD $[ 82576% 0 0| 96% 204%  44% 21.1 %
Claim Status: NONE Mi
STPS 360-1(4)0 RIVERSIDE CONTRACTING, INC. S[ 00360 | [E]  04/05/04 $ 231,468 45
WHITE SULPHUR SPRINGS-NW SEAL & COVER [ 3 07/19/04 $ 229474$ - 1,390 0o $ 34,720
5122 004 000 09304 Ml 09/10/04 $ 230,078 45 35,077
183 County: MEAGHER KM TBD $[ 232893 $ 0 0| 101% 101% 44% 15.1 %
Claim Status: NONE MI
Contract Totals for : ‘ ‘ 09304 ‘ . s___srodg |49
[ 316716 |$[ - 1,985 | q 43,278
Proj. Count: $[ 315068 | 45 8 52,505
$| 315,469 $| 317,049 $| 43278 | 100%| 121%|  44%| 16.6 %
Project Mgr. Totals for :| | 221 | [COLLINGWOOD, MATT | . S| 10286498 | 5o
[ 11,176,534 3 238154 [ 14 ¢ 1,038,767
e Project Mgr. Total Length: M $[ 10,524,644 | 594 $| 1,178,263
KM $[ 9,747,749 $| 10,414,204 $| 1,120,594 | 94% | 105%| 79%[ 12.1%

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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District 2 - Butte |
‘Project Mgr.‘ 215 ‘ ‘FELLOWS,TIM ‘ Work Phone: 495-1506 | Cell Phone: Email: ‘ tfellows @state.mt.us
Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length '\KA,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
AR 23226(1) H L CONSTRUCTION [M]  09/02/03 $ 94,944 20
CEDAR ST MODIFICATION - HLNA REMOVE & REPLACE GUARDRAIL [ ] 10/14/03 $ 65579 % 0 0o $ 7,596
2354 001 000 07803 [ ]wm  0802/04 $ 94,944 20 % 0
County: LEWIS&CLARK [ ]JKM  TBD [ 82251% 0 $ 0| 87% 0% 9% NA
Claim Status: NONE [ Im
NH 15-4(85)193 F MARONICK CONST. LLC 100015 [ [M]  05/11/01 $ 3,153,678 180
CEDAR STREET INTERCHANGE-HELEN GRADE,AGG SURF,PL.MIX SURF.,SE [ ] 06/26/01 $[ 3,648,604 $ 279,171 14 $ 315,368
2354 085 000 09401 AL & COVER,SIGN,LIGHT,STEEL Ml 08/04/03 $ 3,432,849 194  $ 571,282
221 County: LEWIS & CLARK KM 09/27/04 $]  3420634$ 3,441,130 $ 543,661 | 99% 105% 105% 16.7 %
Claim Status: NONE [ 1w
STPU 5807(8) MARONICK CONST. LLC U 05807 | [M]  10/11/01 $  3,995495 120
NORTH MAIN STREET-HELENA GR,GRAVL,PL MIX SURF,PED UNDPS 11/12/01 $] 4,280,188 $ 603,913 41 % 399,549
2319 008 000 12401 ,PRSTR CONC BEAM STR,WATER, Ml 10/01/04 $ 4,599,407 161 $ 848,088
130 County: LEWIS & CLARK KM TBD $[  4937625% 4,952,513 $ 929,608 | 100% 91% 111% 17.2 %
Claim Status: COMPLETED M
BR 8-2(47)43 MARONICK CONST. LLC P[ 00008 | [M]  10/11/01 $ 1,848,101 120
LYNDALE OVERPASS-HELENA GRADE,GRAVEL PLANT MIX SURF,PE 11/12/01 $[ 2,094,289 $ 286,664 4 % 184,810
3398 047 000 12401 D UNDERPASS,WATER,SEWER,SIGNAL Ml 10/01/04 $ 2,134,765 124 $ 337,309
140 County: LEWIS & CLARK KM TBD $[ 2185558 $ 1,933,667 $ 387,320 | 113% 87% 144% 15.4 %
Claim Status: COMPLETED M
Contract Totals for : ‘ ‘ 12401 ‘ . s|_semsseq | 12
[ 6374477 3| 890,577 | 49  §| 584,359
Proj. Count: $[ 6734172 [ 16§ $[ 1,185397
$[ 7123183 $| 6,886,180 $[ 1,316,924 | 103%[ 90%| 108%]| 16.6 %4
Project Mgr. Totals for :\ \ 215 \ ‘FELLOWS,TIM \ . S| oos221§ | 32
[ 10,088,659 $ 1,169,748 | 59 9 907,323
Proj. Count: [ 4 | Project Mgr. Total Length: M $[  10261,95[ 379 1,756,679
KM $| 10,626,068 $| 10,422,254 $| 1,868,185 | 102%| 94%| 106%[ 16.5%

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries




[09- DEC- 04 |

District 2 - Butte |

[ VONTANA

DEPARTMVENT OF TRANSPORTATI ON |

Page 20 of 63

CONSTRUCTI ON' REPORT |

MCMSR009

‘Project Mgr.‘ 212 \ ‘HANCOCK,DALE

‘ Work Phone: 683-4434 | Cell Phone: | 490-2505 Email: ‘

dhancock@state.mt.us

Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length km Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
STPP 89-1(8)2 HELENA SAND&GRAVEL DBA BLAHNIK P] 00089 [[E]  03/08/04 $ 2585835 0
DILLON - NO. MONTANA ST. GRADING,GRAVEL,PLANT MIX SURFA 04/08/04 $[ 3165519 $ 180,150 0o 3 387,875
1809 008 000 07C03 CING,SIDEWALK,CURB & GUTTER,WA M TBD $ 2,765,985 0 $ 466,830
140 County: BEAVERHEAD KM TBD 8] 2976229 $ 0 0| 115% 120% NI/A 15.7 %
Claim Status: NONE ]
STPP-STPE 49-1(16)0 HELENA SAND&GRAVEL DBA BLAHNIK P 00049 [ [E]  03/08/04 $ 2,867,450 0
DILLON - NE GRADE,GRAVEL,PLANT MIX SURFACI [ ¢ 04/08/04 $[ 3422469 $ 622,603 0o 3 430,118
1811 016 000 07C03 NG,SIDEWALK,CURB & GUTTER,WATE M TBD $ 3,490,053 0o $ 406,061
County: BEAVERHEAD KM TBD $]  3517474$ 3,044,376 456,656 | 116% 89% N/A 11.5 %
Claim Status: NONE M
Contract Totals for : ‘ ‘ 07C03 ‘ 3 s__sdsazey [ 4
[ 6,587,980 | $| 802,753 | q 3 817,993
Proj. Count: $[ 625603 [ J s 872,801
$[ 6,493,703 $| 5,630,211 $| 844,531 | 115%| 103%)| 0%| 13.4 %
SFCS 324-1(2)21 JIM GILMAN EXCAVATING INC. S[00324 [ [E] 11/15/04 $ 640,393 175
15KM WEST OF GRANT - WEST PLANT MIX OVERLAY,SEAL & COVER TBD $[ 679523 0 o s 64,039
4318 002 000 11404 M TBD $ 640,393 175 % 0
TRIBELHORN-LESLY 444-6242 183 County: BEAVERHEAD KM TBD $f 0s 0 0| 0% 0% NA N/A
Claim Status: NONE M
STPS 324-1(4)13 JIM GILMAN EXCAVATING INC. [M]  11/15/04 $ 5742102 175
GRANT - WEST GRADING,GRAVEL,PLANT MIX SURFA [ ] TBD $] 6248874 % 0 0 $ 574,210
4476 004 000 11404 CING,SEAL & COVER [ Iwm TBD $ 5,742,102 175 18,939
140 County: BEAVERHEAD [ JkMm  TBD $f  0s 0 0| 0% 3% NA N/A
Claim Status: NONE [ Im
Contract Totals for : ‘ ‘ 11404 ‘ . S|_6ssaded | 179
[ 6,928,397 $| 9 | q 638,249
Proj. Count: $[ 6382495 [ 175 | 18,939
$| 4] 6,382,495 $| 638,249 qw[  3%| du[ 0 %
Project Mgr. Totals for :| | 212 | HANCOCK,DALE | . S| 1tessred | 1ry
[ 13,516,377 9| 802,753 | q g 1,456,242
Proj. Count: [ 4 | Project Mgr. Total Length: M $[ 12638533 [ 175 § 891,83¢
KM $[ 6493703 ${ 12,012,704 $ 1,482,780 | 54%[ 60%] d% [ 13.7%

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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District 2 - Butte |

‘Project Mgr.‘ 214 ‘ ‘HARRIS, DEAN ‘ Work Phone: 494-9643 | Cell Phone: Email: ‘ deharris@state.mt.us
Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length km Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
CM 1899(12) SCHELLINGER CONST CO.,INC. | | 07/15/03 $ 512,549 45
OFF SYSTEM PAVING - BUTTE GRADE,GRAVEL & PLANT MIX SURFA [ ] 10/01/03 $[ 590,927 $ - 480 20 $ 61,506
4648 012 000 01703 CING [ Iwm  1117/04 $ 512,069 65 110,299
WILLIAMS-DUANE 444-7312 140 County: [ Jkm TBD $[ 458645 % 0 0| 89% 179% 100% 24 %
Claim Status: NONE [ Im
STPS 276-1(7)0 JIM GILMAN EXCAVATING INC. S] 00276 | [M]  04/29/04 $ 1,078,748 120
ROCKER INTERCHANGE - NORTH GRADING,GRAVEL,PLANT MIX SURFA .046 06/10/04 $[ 1,309,649 $ 0 0 97,087
4473 007 000 03903 CING & SEAL & COVER M TBD $ 1,078,748 120 188,738
140 County: SILVERBOW KM  TBD $] 902,274 $ 0 0| 84% 194%  78% 20.9 %
Claim Status: NONE Mi
IM 15-2(74)122 JIM GILMAN EXCAVATING INC. 1700015 [ [E]  04/29/04 $ 3,178,400 120
ROCKER SCALE SITE MSC SCALE SITE,OFF & ON RAMPS, 127 06/10/04 $] 3710889 $ 35,703 0 286,056
4197 074 000 03903 BUILDING WITH SCALES,ADVANCE W [ gm TBD $ 3,214,104 120 251,000
111 County: SILVERBOW [ dKM TBD $] 1312183 % 0 0| 41% 88%  78% 19.1 %
Claim Status: NONE M
$]  425714§ [ 120
Contract Totals for : ‘ ‘ 03903 ‘ .
[ 5020,538] $| 35703 | q 3 383,143
Proj. Count: $[ 4292853 [ 129 $[ 439,738
$[ 2,214,456 $| 4,257,148 $| 383,143 | 52%| 115%|  78%| 19.9 %
- $] 4,769,697 | 165
Project Mgr. Totals for :\ \ 214 \ ‘HARRIS, DEAN \ .
[ 5611,465 $| 35223 | 20 444,649
e Project Mgr. Total Length: M $| 4,804,921 | 185 §| 550,037
KM $[ 2,673,101 $[ 4,769,697 3| 444,649 | 56%[ 124%[  8%[ 20.6%
Project Mgr.‘ 211 ‘ ‘HELD,TERRY ‘ Work Phone: 287-3868 | Cell Phone: Email: ‘ theld@state.mt.us ‘
Project Id Contractor Name System|Route|ind Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord. Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length '|\<AI:/| Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs CN. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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‘Project Mgr.‘ 211 \ ‘HELD,TERRY

‘WorkPhone: 287-3868 | Cell Phone: | 490-0827 Email:‘

theld @state.mt.us

Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length km Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
IM 90-3(89)171 LITTLE BEAR CONST CO INC 1100090 [ [E]  03/08/04 $ 39,841 30
BANK STABILIZATION - PHOSPHATE BANK STABILIZATION 07/27/04 $[ 42763 % - 462 0o 3 5,976
4261 089 000 01104 [ gwm  11/09/04 $ 39,378 30 19,404
510 County: POWELL [ dkKv  TBD $[ 3380§% 0 0| 85% 325%  73% 57.4%
Claim Status: NONE ]
STPP-STPHS 14-1(17)11 SCHELLINGER CONST CO.,INC. P[ 00014 [ [E]  05/27/04 $ 1520497 45
DEEP CREEK CANYON PLANT MIX SURFACING OVERLAY,SE 08/20/04 $[ 1570603 $ - 12,274 0o 3 152,050
5110 017 000 01504 AL & COVER M TBD $ 1,508,223 45 208,893
180 County: BROADWATER KM TBD $] 1,337,107 $ 0 0| 8% 137%  87% 15.6 %
Claim Status: NONE Mi
IM 15-1(98)52 DIAMOND CONSTRUCTION, INC. 1] 00015 ] [E]  08/02/04 $ 42,369 15
RETAINING WALL REPAIR-S DILLON REPAIR DAMAGED RETAINING WALL 08/30/04 $[ 69808 % 0 0 $ 3,390
5101 098 000 01704 & ROCK FALL FENCE [ dwm  0917/04 $ 42,369 15 16,098
312 County: BEAVERHEAD [ JKM TBD $[ 44,005 $ 0 0| 104% 475% N/A  36.6 %
Claim Status: NONE Mi
IM 15-2(87)126 SLETTEN CONSTRUCTION CO 1100015 [ [E]  05/05/04 $ 161,468 40
MONTANA ST EMERGENCY REPAIR-BU EMERGENCY REPAIR NBI#I00015 12 05/10/04 $[ 209618 $ 83,727 0o s 24,220
5701 087 000 01E04 6+0.316-1 INT MONTANA STREET [ gMm 061004 $ 245,195 40 20,966
230 County: SILVERBOW [ O KM 0823/04 $[ 238407 $ PENDING $ PENDING 148% 87% 20% 8.8 %
Claim Status: NONE M
BR 81001(3) SMITH CONTRACTING X[ 81001 | [E]  04/05/04 $ 368,593 45
FRYING PAN GULCH-8 KM NORTH OF  REMOVE CONCRETE STRUCTURE 05/10/04 $[ 469456 $ - 8,265 0o 3 55,289
4538 003 000 04304 [ OgMm  10/15/04 $ 360,328 45 122,071
223 County: BEAVERHEAD [ dkKv  TBD $] 339,403 % 0 0| 92% 221% 109% 36 %
Claim Status: NONE M
Project Mgr. Totals for :\ \ 211 \ ‘HELD,TERRY s 2ts276q [ 179
$[ 2,362,247 $| 62,726 | q s 240,924
Proj. Count: Project Mgr. Total Length: M s 2105493 175 $[ 387432
KM $[ 1,992,729 $| 2,132,768 $| 240,929 | 93%[ 161%|  67%[ 19.4%

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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‘Project Mgr.‘ 223 ‘ pEWETT, JIMMY ‘ Work Phone: @ Cell Phone: Email: ‘ tmccormick @state.mt.us
Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length km Work Comp. | Cont. Total Amt. Chng.Ord. C.E.Costs |C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
STPHS 205-1(26)26 JTL GROUP, INC.-BELGRADE S] 00205 [ [E]  11/15/04 $ 971,061 60
SAFETY IMPVMNT - W OF BOZEMAN AUXILIARY LANES & FLASHERS TBD $[ 1041183 $ 0 0 % 116,527
4433 026 000 01604 M TBD $ 971,061 60 $ 0
310 County: GALLATIN KM  TBD $f  Gs 0 0| 0% 0% NA N/A
Claim Status: NONE M
STPHS 0002(625) BULLOCK CONTRACTING S[ 00345 [ [E]  08/02/04 $ 136,256 45
1998-D2-SLOPE FLATTENING GRADING,FENCING,DRAINING & SIG 08/23/04 $[ 124157 0 0 $ 16,351
4434 625 000 02704 NING [ 4w 113004 $ 136,256 45 42,637
310 County: STATEWIDE KM TBD $] 101,224 $ 0 0| 74% 261%  71% 42.19%
Claim Status: NONE Mi
CM-STPP 50-2(37)88 JTL GROUP, INC.-BELGRADE P 00050 | [M|  04/05/04 $ 1,948,038 45
19TH & MAIN - BOZEMAN GRADE,GRAVEL & PLANT MIX SURFA 05/03/04 $] 1601354 $ 59,932 10 292,206
4179 037 000 05603 CING,STORM DRAIN,SEWER LINE,WA Ml 09/30/04 $ 2,007,970 55 323,292
BOLAN-DANIELLE 444-7295 410 County: GALLATIN 81§ KM TBD $[ 1,966,689 $ 0 0| 101% 111%  96% 16.4 %
Claim Status: NONE M
STPHS 1299(21) JTL GROUP, INC.-BELGRADE [E]  04/05/04 $ 258,291 45
2000-SIGNING & ELECTRICAL-BOZE 2000 SIGNING & ELECTRICAL,SIGN [ ] 05/03/04 $[ 216431% 0 0 $ 38,744
4713 021 000 05603 AL MODIFICATION [ ]wm  09/30/04 $ 258,291 45 20,478
410 County: GALLATIN [ ]Km TBD $[ 246313 $ 0 0| 95% 53% 118% 8.3 %
Claim Status: NONE [ Im
STPHS 16(47) JTL GROUP, INC.-BELGRADE P 00050 | [M]  04/05/04 $ 60,118 45
2000-D2-SIGNING & ELECTRICAL 2000-D2 SIGNING & ELECTRICAL,S 05/03/04 $[ 47,2633 0 0o 3 9,018
4704 047 000 05603 IGNALS,SIDEWALK,CURB & GUTTER, [ ]wm  09/30/04 $ 60,118 45 3,422
410 County: GALLATIN [ Jkm TBD $[ 51890 % 0 0| 8% 38% 118% 6.6 %
Claim Status: NONE [ Im
Contract Totals for : ‘ ‘ 05603 ‘ s|_2266441 |4
$[ 1,865,048 | $| 59,932 [ 10  $§ 339,964
Proj. Count: $[ 2326379 [ 59 $[ 347,197
$[ 2,264,887 $| 2,266,447 $| 339,969 | 100%[ 102%|  96%| 15.3 4y

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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‘Project Mgr.‘ 223 \ }JEWETT, JIMMY

‘ Work Phone: 556-4721 | Cell Phone: | 581-3336 Email: ‘

tmccormick@state.mt.us

Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length km Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
NH 50-2(50)48 RIVERSIDE CONTRACTING, INC. P 00050 | [M]  05/05/03 $ 1,827,316 60
BIG SKY - NORTH COLD MILLING,PLANT MIX OVERLAY 07/07/03 $[  1822,769 $ 27,847 40 146,185
4801 050 000 09403 & SEAL & COVER Ml 10/12/04 $ 1,855,163 100 186,773
180 County: GALLATIN KM TBD $] 1,903,186 $ 0 0| 104% 128% 74% 9.8 %
Claim Status: COMPLETED ]
Project Mgr. Totals for :\ \ 223 \ pEWETT, JIMMY \ S___5201.08) | 219
$[ 4,853,156 $| 87,779 [ 50 $ 619,031
Proj. Count: [ 6 ] Project Mgr. Total Length: M $| 5288859 [ 260 $ 576,602
KM $[ 4,269,299 $| 5,201,080 $| 619,031 | 82%[ 93%| 61%[ 13.5%
Project Mgr.‘ 219 ‘ pOHNSON,RICKIE ‘ Work Phone: 285-4943 | Cell Phone: Email: ‘ ricjohnson@state.mt.us ‘
Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length '\KA,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
NH 50-2(38)73 BULLOCK CONTRACTING P[ 00050 [ [E]  02/09/04 $ 698,913 45
TURNBAYS - S OF GALLATIN GATEW  GRADING,PLANT MIX BIT SURF,DRA 04/19/04 $[ 795779 % 0 3 % 69,891
4008 038 000 04104 INAGE,GUARDRAIL,STRIPING & SIG Ml 11/17/04 $ 698,913 48 166,161
ALL County: GALLATIN KM TBD 8 754587 % 0 0| 108% 238% 94% 22 %
Claim Status: NONE M
IM 0002(455) EDWARD T COPPS CONST. 1700090 [ [E]  06/02/03 $ 1,658,567 200
DISTRICT 2 - SEISMIC RETROFIT DISTRICT 2 SEISMIC RETROFIT 07/07/03 $[ 2,207,139 $ 87,064 10 199,028
3095 455 000 06503 Ml 10/29/04 $ 1,745,631 210 265,602
230 County: GALLATIN KM TBD $]  1536,823 $ 0 0| 93% 133%  89% 17.3%
Claim Status: NONE 289.3 MI
IM 90-6(104)314 JIM GILMAN EXCAVATING INC. 1700090 [ [E]  04/29/04 $ 191,660 40
BOZEMAN - EAST SEAL & COVER 06/28/04 $[ 190437 % 0 0 $ 19,166
4797 104 000 12404 MI 09/01/04 $ 191,660 40 24,693
183 County: GALLATIN KM TBD $[ 177,953 % 0 0| 93% 129%  28% 13.9 %
Claim Status: NONE Mi

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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MCMSR009

‘Project Mgr.‘ 219 HJOHNSON,RICKIE

‘ Work Phone: 285-4943 | Cell Phone: | 490-1794 Email: ‘

ricjohnson@state.mt.us

Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length '\KA,:A Work Comp. | Cont. Total Amt. Chng.Ord. C.E.Costs |C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
STPP 84-1(10)0 JIM GILMAN EXCAVATING INC. [ ] 04/29/04 $ 281,817 40
NORRIS - NORTHEAST SEAL & COVER [ ] 06/28/04 $[ 329,999 $ 0 0o 3 28,182
5115 010 000 12404 [ ]wm 090104 $ 281,817 40 3 27,496
183 County: MADISON [ ]kM  TBD $[ 220113 % 0 0| 81% 98%  28% 12 %
Claim Status: NONE [ Im
CM 1204(3) JIM GILMAN EXCAVATING INC. U[ 01204 [ [E]  04/29/04 $ 37,356 40
PEACH-N. 7TH TO ROUSE-BOZEMAN SEAL & COVER 06/28/04 $[ 50997 $ 0 0 $ 3,736
5092 003 000 12404 Ml 09/01/04 $ 37,356 40 3 5,999
183 County: GALLATIN KM TBD 8] 27,7248 0 0| 74% 161%  28% 21.6 %
Claim Status: NONE M
Contract Totals for : ‘ ‘ 12404 ‘ . s__swesd [ 4
[ 571,429 ] $] 0 | q 3 51,084
Proj. Count: s 510833 [ 40 8| 58,188
$| 434,788 3| 510,833 $| 51,084 | 85%| 114%| 28%][ 13.4 %
STPS 346-1(6)1 JTL GROUP, INC.-BELGRADE S[ 00346 | [E]  04/29/04 $ 934,368 75
MANHATTAN - DRY CREEK COLD MILLING,PLANT MIX SURFACI 06/28/04 $[ 787615 % 0 0o 3 93,437
4865 006 000 16404 NG,SEAL & COVER MI 10/28/04 $ 934,368 7S 173,693
180 County: GALLATIN KM TBD $] 934594 s 0 0| 100% 186%  59% 18.6 %
Claim Status: NONE M
CM 1215(3) JTL GROUP, INC.-BELGRADE U 01215 [ [E]  04/29/04 $ 375,414 75
HIGHLAND - KAGY TO MAIN - BOZE COLD MILLING,PLANT MIX OVERLAY 012 06/28/04 8 291,773 8 0 0o 3 37,541
5094 003 000 16404 ,SEAL & COVER,CONCRETE DECK & Ml 10/28/04 $ 375,414 Bs 44,487
180 County: GALLATIN KM TBD $[ 306,284 $ 0 0| 82% 119%  59% 14.5%
Claim Status: NONE M
STPS 346-1(9)0 JTL GROUP, INC.-BELGRADE S] 00346 [[E]  04/29/04 $ 178,298 75
MANHATTAN INTCH - EAST COLD MILLING, PLANT MIX OVERLAY 06/28/04 $[ 143718 s 0 0o 17,830
5121 009 000 16404 ,SEAL & COVER Ml 10/28/04 $ 178,298 %8 28,600
180 County: GALLATIN KM TBD $[ 213913% 0 0| 120% 160% 59% 13.4 %
Claim Status: NONE ]
Contract Totals for : ‘ ‘ 16404 ‘ X s__Laceosd [
[ 1,223,106 ] $| 9 | q 148,808
Proj. Count: $[ 1488084 [ 79 s[ 246,780
$[ 1,454,788 $| 1,488,080 $| 148,808 | 98%| 166/%| 59%| 17 U

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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MCMSR009

‘Project Mgr.‘ 219 ‘ pOHNSON,RICKIE ‘ Work Phone: 285-4943 | Cell Phone: Email: ‘ ricjohnson@state.mt.us
Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length km Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
BH 9029(32) SLETTEN CONSTRUCTION CO [M]  07/09/04 $ 732,836 90
MADISON RIVER - 52 KM S ENNIS REHABILITATION OF A TRUSS BRID [ ] 11/01/04 $[ 698,150 $ 0 0 $ 95,269
4544 032 000 16504 GE,GRADING,AGGREGATE,PLANT MIX [ Im TBD $ 732,836 90 28,635
231 County: MADSION [ ]kM  TBD $ 71207 % 0 0| 10% 30%  30% 40.2 %
Claim Status: NONE [ Im
- $] 5,089,229 [ 45(
Project Mgr. Totals for : \ \ 219 \ pOHNSON,RICKIE \ 3
[ 5495599 | 87,064 [ 13 $ 564,080
Proj. Count: [ 9 ] Project Mgr. Total Length: M 8| 5176293 [ 463 765,366
KM $[ 4,252,193 $| 5,089,229 $| 564,080 | 84%| 136%[ 68%| 18%
Project Mgr.‘ 218 ‘ ‘STARCEVICH JOHNR. ‘ Work Phone: | 494-9647 | Cell Phone: Email: ‘ jstarcevich@state.mt.us ‘
Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length '\KA,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
IM 0002(708) HALL CONSTRUCTION SERVICES [ ] o03/08/04 $ 223,194 60
STATEWIDE PARKING AREA UPGRADE  INSTALLATION OF VAULT TOILETS, [ ] 05/03/04 $[ 171,503 $ - 180 0o 22,319
4914 708 000 01204 SIDEWALKS FOE ADA,PAVEMENT MAR [ Iwm  o72204 $ 223,014 60 58,158
172 County: STATEWIDE [ ]Km 11/29/04 $[ 207857 % 0 0| 93% 261%  70% 28 %
Claim Status: NONE [ Im
IM 15-3(65)134 SLETTEN CONSTRUCTION CO [ ] ©2/09/04 $ 765,430 0
BUTTE - ELK PARK STRUCTURES BRIDGE REHABILITATION,APPROACH [ ] 04/19/04 $[ 975967 $ 16,392 0 $ 114,815
2800 065 000 03104 SLAB REPLACEMENT,GUARDRAIL,ST [ ]m  09/28/04 $ 781,822 0o 3 133,359
231 County: JEFFERSON [ ]km TBD $| 841,354 $ 0 0| 110% 116% NA 159 %
Claim Status: NONE [ 1w
CM 1807(8) JIM GILMAN EXCAVATING INC. U[ 01807 | [E] 05/27/04 $ 350,529 45
CONTINENTAL DRIVE - BUTTE MILL,PLANT MIX OVERLAY,SEAL & 08/09/04 $[ 458307 $ 0 0o % 35,053
5095 008 000 06604 COVER M TBD $ 350,529 45 40,206
181 County: SILVER BOW KM TBD $] 339,367 $ 0 0| 97% 115%  98% 11.8 %
Claim Status: NONE Mi

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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District 2 - Butte |

‘Project Mgr.‘ 218 ‘ ‘STARCEVICH JOHN R. ‘ Work Phone: | 494-9647 | Cell Phone: | 498-3012 Email: ‘ jstarcevich@state.mt.us

Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length '\KA,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
IM 115-2(8)0 JIM GILMAN EXCAVATING INC. 1] 00115 [ [E]  05/27/04 $ 625,894 45
BUTTE - WEST MILL,PLANT MIX OVERLAY,SEAL & [ ¢ 08/09/04 $[ 7988464 $ 29,834 2 $ 62,589
5100 008 000 06604 COVER Mi TBD $ 655,728 47 $ 92,418
160 County: SILVEER BOW KM  TBD 8] 672,234 $ 0 $ 0| 107% 148%  94% 13.7 %
Claim Status: NONE ]
Contract Totals for : ‘ ‘ 06604 ‘ 3 s__oredd |4
[ 1,257,153 | | 20,834 | 2§ 97,642
Proj. Count: $[ 1006257 [ 47 s| 132,624
$[ 1,011,603 $| 976,423 $| 97,647 | 104%| 136%|  94%[ 13.1 %
CM 1805(10) HOLLOW CONTRACTING U 01805 | [E]  03/08/04 $ 620,068 75
MONTANA & ROWE RD - BUTTE GRADE,GRAVEL ,PLANT MIX BITUMI 05/03/04 $[  755471$ 39,902 11 $ 62,007
4173 010 000 14204 NOUS SURFACING,SEAL & COVER [ gm TBD $ 659,970 86 $ 138,003
BENTE-FREDRICK 444-7634 410 County: SILVER BOW [ QKM  TBD $] 604,729 $ 0 $ 0| 98% 223%  83% 22.8%
Claim Status: NONE Mi
STPP 84-2(4)12 JIM GILMAN EXCAVATING INC. P 00084 | [M]  09/26/02 $ 8685411 200
MADISON RIVER - EAST GRADING,GRAVEL & PLANT MIX BIT 12/09/02 $] 9,627,840 $ 353,944 4 $ 781,687
1832 004 000 15902 UMINOUS SURFACING Ml 10/15/04 $ 9,039,355 204 $ 894,286
140 County: GALLATIN KM TBD $[ 9,040,198 $ 8,991,279 $ 898,535 | 101% 100%  93% 9.9 %
Claim Status: NONE Mi
- $[ 11,270,526 | 38(
Project Mgr. Totals for :\ \ 218 \ ‘STARCEVICH JOHN R. \ .
[ 12,787,934 $| 439803 [ 17 9 1,078,479
Proj. Count: [ 6] Project Mgr. Total Length: M $[ 1171041 [ 397 $[  1356,43Q
KM $[ 11,705,737 $| 11,576,394 $| 1,195,318 | 101%| 113%| 87%[ 11.6%

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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District Totals: Engineer Award Amt. Days PERCENTAGES
Proj. Count: o - M Estimate Chng. Ord. Contract Prog. CE
RSl Vet (RS Cont Total Amt Chng. Ord.  CE Costs
KM : : g.rd. CN. CE. Time CE.
Pymts. Mod. C.N. * Total. Cont. Mod.CE * | Used Used Used Cost
$[  77,378543 | 2,92§
$[ 84,947,489 $| 4,052,499 [ 210 §] 7,860,337
$[ 81,431,042 | 3,135 $ 9,402,113
$[ 70,777,473 $[ 79,866,914 $| 9,099,973 | 89%| 103%| 76%| 13.3%

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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‘Project Mgr.‘ 388 ‘ }/—\AFEDT, RANDY ‘ Work Phone: 454-5920 | Cell Phone: S Email: ‘ raafedt@state.mt.us
Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length km Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
SFCU 5210(16) UNITED MAT'LS OF GREAT FALLS U] 05210 | [E]  07/09/04 $ 322,469 30
2ND AVE N-38TH TO 57TH-GTF OVERLAY,SEAL & COVER 09/07/04 $[ 236,738 $ 0 0 32,247
5430 016 000 02604 Mi TBD $ 322,469 30 18,796
MCOMBER-CHRISTIE 454-5900 180 County: CASCADE KM TBD $[ 158,016 $ 0 0| 49% 58%  77% 11.9%
Claim Status: NONE ]
STPP 10-1(22)0 COP CONSTRUCTION L.L.C. P[ 00010 [ [M]  06/02/03 $ 10,894,156 0
10TH AVE. SOUTH - RIVER DRIVE GRD,PL MIX SURF,PCCP,SIDWALKS, [ ] 07/07/03 $[ 11,658,171 $ 405,026 2 871,533
2141 022 000 05503 SIGN,SIG,WATER & STORM DRN, M TBD $ 11,299,182 2 649,754
130 County: CASCADE KM TBD $] 11,180,587 $ 0 0| 103% 75% N/A 5.8 %
Claim Status: COMPLETED [ 1w
IM 15-5(100)291 SCHELLINGER CONST CO.,INC. [ ] 10/11/01 $ 11,612,453 240
VAUGHN-NORTH GRADE,AGG SURF,COLD MILL,PL MI [ ] 11/06/01 $[ 12,118,035 $ 576,726 14 1,393,494
3888 100 000 05601 X BIT SURF,SEAL & COVER,REHAB [ ]wm  o72104 $ 12,189,179 254 685,897
180 County: CASCADE [ kv TBD $[ 12,582,471 % 12,508,263 750,496 | 101% 91% 100% 5.5 %
Claim Status: NONE [ 1w
CM 5215(1) UNITED MAT'LS OF GREAT FALLS [M]  04/29/04 $ 1,398,321 100
13TH ST S-10TH TO 21ST-GT FALL GRADING,GRAVEL & PLANT MIX BIT [ ] 06/11/04 $] 1,423,995 $ - 2,001 0 125,849
4563 001 000 10404 .SURFACING,STORM DRAIN,SIDEWAL [ Iwm TBD $ 1,396,320 100 191,784
NORDHAGEN-BLAIR 444-9128 140 County: CASCADE [ ]Km TBD $[ 1275418 $ 0 0| 91% 152% 100% 15 %
Claim Status: NONE [ Im
Project Mgr. Totals for :\ \ 388 \ }AAFEDT, RANDY \ 3 S| 24227309 | 37
[ 25,436,939 3 979,751 [ 16 ] 2,423,123
Proj. Count: [ 4] Project Mgr. Total Length: M [ 25207150 [ 384 S[ 1,546,231
KM $[ 25,196,493 $| 25,123,209 $| 1,780,125 | 100%| 87%| 98%[ 6.1%
Project Mgr.‘ 386 ‘ ‘BECKEDAHL MARK ‘ Work Phone: 873-8624 | Cell Phone: S Email: ‘ mbeckedahl@state.mt.us ‘
Project Id Contractor Name System|Route|Ind Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length zl,!/' Work Comp. | Cont. Total Amt. Chng.Ord. C.E.Costs | C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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‘Project Mgr.‘ 386 HBECKEDAHL MARK ‘ Work Phone: | 873-8624 | Cell Phone: S Email: ‘ mbeckedahl@state.mt.us

Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length km Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
IM 15-8(56)366 J T L GROUP, INC. - HIGHWAY 1] 00015 | [E]  06/02/03 $ 3,849,800 90
SHELBY-NORTH LEVELING,PLANT MIX OVERLAY,SEA 07/21/03 $[ 4235459 $ 0 0 307,984
3955 056 000 02202 L & COVER Ml 08/12/04 $ 3,849,800 90 285,492
181 County: TOOLE KM TBD $] 3935409 $ 3,936,335 275,543 | 100% 104%  88% 7.3 %
Claim Status: NONE M
BR 9018(19) WILLOW CREEK CONSTRUCTION X[ 18410 [[E]  03/08/04 $ 373,479 60
ROCKY COULEE - 33 KM N OF CUT REPLACEMENT TIMBER STRUCTURE W 5.6 04/12/04 $[ 387,156 $ 0 0 48,552
4188 019 000 05204 /REINFORCED BOX CULVERT & GRAV [ gm  06/26/04 $ 373,479 60 54,857
221 County: GLACIER [ JKM TBD $| 344587 $ 0 0| 92% 113%  35% 159 %
Claim Status: NONE M
ER 15-8(59)356 SHUMAKER TRUCKING & EXC, INC. 1100015 | [M]  04/29/04 $ 259,227 45
I-15 SLIDE-SOUTH OF SHELBY EMBANKMENT SLOPE REPAIR 07/13/04 8] 409,265 $ 0 0 20,738
5233 059 000 08404 [ ]wm  10/06/04 $ 259,227 45 101,414
MCOMBER-CHRISTIE 454-5900 310 County: TOOLE [ ]kM  TBD $[ 256844% 0 0| 99% 489%  78% 39.5 %
Claim Status: NONE [ 1w
SMP 1899(03) TREASURE STATE CONSTRUCTION [ ] 09/26/02 $ 491,198 0
GREAT FALLS DISTRICT - CRUSH A STOCKPILE [ ¢ 04/02/03 $ 487,193 % 85,259 0 49,120
4966 003 000 11602 [ owm 05/31/03 $ 576,457 0 0
999 County: GLACIER,PONDERA[ 0 KM  TBD 8 579,271 % 0 0| 118% 0% N/A N/A
Claim Status: NONE [ gm
Project Mgr. Totals for :\ \ 386 \ ‘BECKEDAHL MARK \ 3 S| aorarod | 199
[ 5519,073 3| 85,259 | q g 426,394
Proj. Count: [ 4] Project Mgr. Total Length: M s 5058963 [ 19§ [ 441,763
KM $[  5116,111 $| 5,060,239 $| 393,953 | 101% [ 112%[ 69%| 8.6%
Project Mgr.‘ 384 ‘ ‘BERG, GARY ‘ Work Phone: 265-6821 | Cell Phone: S Email: ‘ gberg@state.mt.us ‘
Project Id Contractor Name System|Route|Ind Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length zl,!/' Work Comp. | Cont. Total Amt. Chng.Ord. C.E.Costs | C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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| CONSTRUCTI ON REPORT | MCMSR009
District 3 - Great Falls |

‘Project Mgr.‘ 384 ‘ ‘BERG, GARY ‘ Work Phone: 265-6821 | Cell Phone: S Email: ‘ gberg@state.mt.us

Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES

Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.

UPN Number Contract No. Work Description (cont.) Length km Work Comp. | Cont. Total Amt. Chng.Ord. C.E.Costs |C.N. C.E. Time C.E.

Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost

NH 1-6(46)333 RIVERSIDE CONTRACTING, INC. P 00001 [ [M]  07/07/03 $ 5,124,869 120

HILL COUNTY LINE - EAST COLD MILLING,PAVEMENT PULVER,C 08/04/03 $[ 5,090,707 $ 0 0 $ 512,487

2414 046 000 01603 EMENT TREATED PULVER BASE,HOT Ml 09/29/04 $ 5,124,869 120 266,999
150 County: HILL KM TBD $] 4961816 $ 0 0| 97% 52% 98% 5.4 %
Claim Status: NONE M

ER 409-1(6)32 CENTURY COMPANIES, INC. S] 00409 [ [M]  11/24/03 $ 138,914 30

MTS 409 SLIDE-S OF WHITLASH GRADE,GRAVEL, TOPSOIL SALAVGE & 04/26/04 $[ 124609 $ 18,400 0 $ 16,670

5234 006 000 01B03 PLACE,SEED & DRAINAGE [ ]wm  o06/12/04 $ 157,314 30 45,882

GIARD-JASON 454-5899 151 County: LIBERTY [ ] KM 09/14/04 $] 181,993 $ PENDING $ PENDING | 131% 275%  57% 252 %
Claim Status: NONE [ 1w

NH 1-5(22)321 RIVERSIDE CONTRACTING, INC. P 00001 | [M]  12/05/02 $ 5322349 120

CHESTER - LIBERTY CO LINE MILL,FILL,CEMENT TREATED BASE, 03/31/03 $] 6,069,230 $ - 2,075 0 $ 425,788

2414 022 000 01C02 PL MIX SURF,SEAL & COVER Ml 08/10/04 $ 5,320,274 120 351,152
150 County: LIBERTY KM TBD $[ 5080870 $ 0 0| 95% 82%  98% 6.9 %
Claim Status: NONE Mi

FBD-MT 0002(524) DIAMOND CONSTRUCTION, INC. [ | 02/09/04 $ 767,347 0

FERRY REHABS - MISSOURI RIVER RREHABILITATION OF THREE FERRY [ ] 03/22/04 $ 832037 % 0 0o $ 61,388

4493 524 000 06104 BOAT-CROSSING SITES [ ]wm  10/0504 $ 767,347 0o s 186,989

NORDHAGEN-BLAIR 444-9128 650 County: STATEWIDE [ ]Km TBD $[ 712287 $ 0 0| 93% 305% N/A 26.3 %
Claim Status: NONE [ Im

SFCN 10-2(27)52 PRINCE, INC P 00010 | [M]  09/26/02 $ 4,355,420 75

LOMA - BOX ELDER PLANT MIX OVERLAY,LEVELING,SEA 03/04/03 $[ 4519540 $ 1,096 0o 348,434

3954 027 000 06902 L & COVER Ml 10/17/03 $ 4,356,516 75 175,505
181 County: CHOUTEAU KM TBD $] 4690975 % 0 0| 108% 50% 121% 3.7 %
Claim Status: NONE M

STPP 66-2(5)11 CENTURY COMPANIES, INC. P 00066 | [E|  04/29/04 $ 706,726 45

BLAINE COUNTY LINE-NORTH PLANT MIX OVERLAY,LEVELING,SEA 06/24/04 $[ 763248 $ 6,455 0 $ 77,740

5141 005 000 07404 L & COVER Ml 09/08/04 $ 713,181 45 3 88,194
181 County: BLAINE KM  TBD $| 678,094 $ 0 0| 9% 113%  73% 13 %
Claim Status: NONE Mi

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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| CONSTRUCTI ON REPORT MCMSR009
District 3 - Great Falls |
‘Project Mgr.‘ 384 ‘ ‘BERG, GARY ‘ Work Phone: 265-6821 | Cell Phone: S Email: ‘ gberg@state.mt.us
Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length km Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
CM 5707(3) RIVERSIDE CONTRACTING, INC. UJ 05707 [ [E]  08/02/04 $ 192,045 120
10TH ST-1ST TO 5TH AVE-HAVRE GRADE,GRAVEL & PLANT MIX BITUM 10/05/04 $[ 154917 $ 0 0 $ 23,045
5128 003 000 07704 INOUS SURFACING,SEAL & COVER 28 mi TBD $ 192,045 120 953
180 County: HILL 452 KM TBD $ 8060% 0 0 4% 4%  24% 11.8 %
Claim Status: NONE M
CM 5709(7) RIVERSIDE CONTRACTING, INC. U[ 05709 [ [E]  08/02/04 $ 141,332 120
13TH ST-MONROE TO 1ST-HAVRE PLANT MIX OVERLAY,SEAL & COVER 10/05/04 $[ 122358 $ 0 0 16,960
5129 007 000 07704 ,SIDEWALKS,CURB & GUTTER M TBD $ 141,332 120 476
180 County: HILL KM  TBD $[ 8060 $ 0 0| 6% 3% 24% 59 %
Claim Status: NONE M
STPS 233-1(8)22 RIVERSIDE CONTRACTING, INC. S[ 00233 ] [E] 08/02/04 $ 5042221 120
40 KM NORTH OF HAVRE - NORTH PLANT MIX OVERLAY,SEAL & COVER 10/05/04 $] 4640516 $ 0 0 605,067
4479 008 000 07704 ,SIDEWALK,CURB & GUTTER M TBD $ 5042221 120 153,252
140 County: HILL KM TBD $[ 387,020 % 0 0| 8% 25%  24% 39.6 %
Claim Status: NONE M
$]  537559§ [ 120
Contract Totals for : ‘ ‘ 07704 ‘ .
[ 4917,791] $| 0 | q 3 645,072
Proj. Count: $[ 5375508 [ 129 $[  154,68]
$| 403,140 $| 5,375,598 $| 645,072 7% 24%|  24%| 38.4 %
NH 1-6(50)383 CENTRAL ELECTRIC, INC. P[ 00001 [ [E]  05/27/04 $ 144,910 30
14TH AVE SIGNAL - HAVRE SIGNAL,MEDIAN CONCRETE,CURB & 08/02/04 $[ 137,938 $ 0 0 17,389
4960 050 000 08504 SIDEWALK,SIGNING & PAVEMENT MA [ O™ 10/2904 $ 144,910 30 46,340
410 County: HILL [ GKM  TBD $ 160,779 $ 0 0| 111% 266%  97% 28.8 %
Claim Status: NONE M
STPS-BR 234-1(7)9 RIVERSIDE CONTRACTING, INC. S] 00234 [ [M]  08/09/02 $ 5,690,494 180
14 KM SOUTH OF HAVRE - SOUTH GRADING,GRAVEL,PLANT MIX SURF, 09/11/02 $[ 5653397 $ 1,204,903 25 569,049
2837 007 000 14702 SEAL & COVER & CAST IN PLACE Ml 06/24/04 $ 6,895,397 205 465,326
140 County: HILL KM 11/29/04 $] 684814 $ 6,869,757 569,049 | 100% 82% 87% 6.8 %
Claim Status: NONE ]
- $] 27,626,627 | 72q
Project Mgr. Totals for :\ \ 384 \ ‘BERG, GARY \ )
[ 28,108,493 3 1228779 | 25 9 2,674,017
RIS (U Project Mgr. Total Length: M $[ 28855406 [ 745 9 1,781,068
KM $[ 23,718,095 $| 28,805,890 $| 2,674,017 | 83w 67%| 82%[ 7.9%

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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‘Project Mgr.‘ 387 ‘ ‘CARLSON, JACK ‘ Work Phone: 457-0526 | Cell Phone: S Email: ‘ jcarlson@state.mt.us

Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES

Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.

UPN Number Contract No. Work Description (cont.) Length km Work Comp. | Cont. Total Amt. Chng.Ord. C.E.Costs |C.N. C.E. Time C.E.

Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost

STPHS 280-1(14)4 BULLOCK CONTRACTING S] 00280 | [M]  12/08/03 $ 165,027 60

SLOPE FLTN - NE OF HELENA FLATTEN SLOPES,DRAINAGE WORK & 02/26/04 $[ 218728 $ 745 1 13,202

3629 014 000 02B03 GRAVELED APPROACHES Ml 05/14/04 $ 165,772 61 76,409
310 County: LEWIS & CLARK KM  TBD 8 172,951 $ 173,000 77,000 | 100% 99%  16% 44.2 %
Claim Status: NONE ]

NH 8-2(64)43 SCOTT CONSTRUCTION, INC. P 00008 [ [E]  11/15/04 $ 100,000 30

SIGNAL-BENTON & LYNDALE-HELENA  SIGNAL UPGRADE & SIGNING TBD $[ 138491 $ 0 0 15,000

4014 064 000 03B04 208 MI TBD $ 100,000 30 3 0
140 County: LEWIS & CLARK KM TBD $f  ds 0 $ 0| 0% 0% N/A N/A
Claim Status: NONE Mi

STPHS 5809(20) MONTANA LINES, INC U] 05809 | [E]  07/09/04 $ 395,085 45

2000-N MONTANA INT IMP-HELENA STREET EXC,REMOVE & REPLACE CU 09/07/04 $ 355625 % 8,262 0o s 39,508

4715 020 000 07903 RB & GUTTER,SIDEWALK,PL.MIX.BI [ gm TBD $ 403,347 45 114,960
410 County: LEWIS & CLARK [ JKM TBD $] 334758 % 0 0| 85% 201%  47% 34.3 %
Claim Status: NONE M

STPHS-BR 5809(14) HELENA SAND & GRAVEL INC UJ 05809 | [M]  03/10/03 $ 1,511,563 110

NORTH MONTANA AVE-TURN LANE GRADING,GRAVEL SURFACING,PLANT 06/05/03 $] 1,591,986 $ 187,659 14 181,388

3406 014 000 07B02 MIX BIT.SURFACING,COMPOSITE Ml 11/23/04 $ 1,699,221 124 319,152
310 County: LEWIS & CLARK KM  TBD $[  172733§$ 1765596 335463 | 98% 95% 101% 18.5 %
Claim Status: NONE M

CM 5899(20) HELENA SAND & GRAVEL INC M] 04354 | [E]  07/07/03 $ 509,544 60

BRADY ST/JOSLYN ST - HELENA GRADE,GRAVEL,PLANT MIX BITUMIN 08/12/03 $[ 437,026 $ 9,905 0 40,764

4570 020 000 08603 OUS SURFACING,SEAL & COVER,CUR 502 Ml 08/11/04 $ 519,449 60 79,235

WILLIAMS-DUANE 444-7312 130 County: LEWIS & CLARK KM TBD $[ 548159 % 529,422 77,028 | 104% 103% N/A 14.5 %
Claim Status: NONE 824 MI

SFCI 15-4(98)196 JIM GILMAN EXCAVATING INC. 1100015 [ [E]  09/26/02 $ 177,471 30

HELENA - NORTH SEAL & COVER 03/04/02 $[ 200,751 $ 0 0 14,198

4872 098 000 09902 Ml 04/14/04 $ 177,471 30 % 7,697
183 County: LEWIS & CLARK KM TBD $] 175263 $ 0 0| 99% 54% 100% 4.4 %
Claim Status: NONE M

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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| CONSTRUCTI ON REPORT | MCMSR009
District 3 - Great Falls |
‘Project Mgr.‘ 387 HCARLSON, JACK ‘ Work Phone: 457-0526 | Cell Phone: S Email: ‘ jcarlson@state.mt.us

Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length km Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
SFCI 15-4(97)200 JIM GILMAN EXCAVATING INC. 1700015 [[E]  09/26/02 $ 604,898 30
NORTH OF HELENA - NORTH SEAL & COVER 03/04/02 $[ 680,499 $ 0 0o 3 48,392
4873 097 000 09902 Ml 04/14/04 $ 604,898 30 23,864
183 County: LEWIS & CLARK KM TBD $[ 613616 % 0 0| 101% 49% 100% 3.9 %
Claim Status: NONE M
Contract Totals for: || 09902 | 3 s__7eesed [
[ 881,250 | $| 9 | q 62,590
Proj. Count: s 782369 [ 30 31,561
$| 788,878 $| 782,369 $| 62,590 | 101%| 50%| 100%[ 4 %
CM 5805(9) HELENA SAND & GRAVEL INC U] 05805 | [E]  07/09/04 $ 307,467 60
BENTON-CUSTER TO WILDER-HELENA  COLD MILLING,PL.MIX.SURFACING, [ ¢ 09/21/04 8] 274,998 $ 0 0o 3 27,672
5130 009 000 11604 OVERLAY,SEAL & COVER,BRIDGE DE M TBD $ 307,467 60 45,037
181 County: LEWIS & CLARK KM  TBD $ 746518 0 0| 24% 163%  83% 60.3 %
Claim Status: NONE Mi
CM-BH 5815(5) HELENA SAND & GRAVEL INC U[ 05815 ] [E]  07/09/04 $ 251,993 60
CRUSE-PARK TO 11TH AVE-HELENA COLD MILLING,PL MIX SURFACE OV [0 09/21/04 $[  225401% 0 0o 3 22,679
5131 005 000 11604 ERLAY,SEAL & COVER,SIDEWALK & M TBD $ 251,993 60 32,054
181 County: LEWIS & CLARK KM TBD $[ 46486 % 0 0| 18% 141%  83% 69 %
Claim Status: NONE M
Contract Totals for : || 11604 | sL__swoded [ o
$[ 500,399 | 0 | q 3 50,351
Proj. Count: $[ 559460 [ 60 77,091
$| 121,137 $| 559,460 $| 50,351 | 22%| 153%| 83%] 63.6 %
SFCI 15-4(96)218 JIM GILMAN EXCAVATING INC. 1100015 [ [E]  09/26/02 $ 1,829,876 60
WOLF CREEK - NORTH & SOUTH MILL,FILL,SEAL & COVER 01/20/03 $[ 1,979,293 $ 127,533 4 % 146,390
4874 096 000 11902 Ml 04/14/04 $ 1,957,409 64 90,065
180 County: LEWIS & CLARK KM  TBD $] 1821678 % 0 0| 100% 62%  92% 4.9 %
Claim Status: NONE M
Project Mgr. Totals for :‘ ‘ 387 ‘ ‘CARLSON, JACK ‘ . S| sesa0e4 | 45
[ 6,102,798 3 334104 | 19 549,193
Proj. Count: S [T Tt (L MI $[ 61870271 474 9 788,473
KM $[ 5514897 $| 6,134,808 $ 803,330 | 90%| 98w[ 62%| 14.3%

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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| CONSTRUCTI ON REPORT | MCMSR009
District 3 - Great Falls |
‘Project Mgr.‘ 383 ‘ ‘KLETTE, MIKE ‘ Work Phone: 278-7078 | Cell Phone: S Email: ‘ mklette@state.mt.us
Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length km Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
STPP 44-1(11)0 WICKENS CONSTRUCTION, INC. P 00044 [[M]  05/14/02 $ 8,088,006 200
VALIER - WEST GRADE,GRAVEL,PLANT MIX BIT. SU [ ¢ 07/16/02 $[ 9,146,530 $ 793,477 20 647,041
1291 011 000 03402 RFACING,2 PRESTRESSED CONC Ml 08/13/04 $ 8,881,484 220 862,092
140 County: PONDERA KM 11/15/04 $[ 9143494 9,156,685 880,176 | 100% 98%  95% 9.4 %
Claim Status: COMPLETED M
IM 15-6(35)309 SCHELLINGER CONST CO.,INC. 1] 00015 ] [E]  08/02/04 $ 10,157,639 150
DUTTON NORTH & SOUTH COLD MILL,GRADE,HOT PLANT RECY 08/25/04 $[ 8422941 $ 0 0 914,188
3889 035 000 13604 CLED MIX SURFACEING,DRAINAGE M TBD $ 10,157,639 150 612,933
140 County: TETON KM TBD $] 3955779 % 0 0| 39% 67%  33% 155 %
Claim Status: NONE M
IM 15-8(60)354 HELENA SAND&GRAVEL DBA BLAHNIK [ ] 04/05/04 $ 1,400,000 60
SHELBY-N& S COLD MILLING,PLANT MIX BITUMIN [ ] 07/13/04 $] 1568749 $ 0 0 126,000
4875 060 000 14304 OUS SURFACING,SEAL & COVER [ ]wm 092804 $ 1,400,000 60 206,249
County: TOOLE [ ]kM  TBD $] 1355269 $ 0 0| 97% 164% 102% 15.2 %
Claim Status: NONE [ 1w
; $]  19,645649 [ 41Q
Project Mgr. Totals for :\ \ 383 \ ‘KLETTE, MIKE \ .
[ 19,138,220 $| 793477 [ 20 9 1,687,229
e, Bt Project Mgr. Total Length: M $[ 20439123 [ 437 9§ 1,681,274
KM $| 14,454,538 $| 20,714,324 $| 1,920,364 | 70%| 88%| 74%[ 11.6%
Project Mgr.‘ 382 ‘ ‘LAY, BILL ‘ Work Phone: @ Cell Phone: S Email: ‘ wlay@state.mt.us ‘
Project Id Contractor Name System|Route|ind Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord. Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length '|\<AI:/| Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs CN. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
NH 1-7(35)398 RIVERSIDE CONTRACTING, INC. P[ 00001 [ [E]  02/27/04 $ 2,884,747 0
MILK RIVER BRIDGE - WEST OF CH GRADE,GRAVEL,PLANT MIX SURFACI 03/03/04 $] 3113819 % 953 0 $ 432,712
5559 035 000 16304 NG,PRESTRESSED CONCRETE STU [ 1m TBD $ 2,885,700 0 $ 260,906
MARTIN-TOM 444-9252 221 County: BLAINE KM TBD $[ 2,943,290 $ 0 0| 102% 60% N/A 8.9 %
Claim Status: ACTIVE M

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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| CONSTRUCTI ON REPORT | MCMSR009
District 3 - Great Falls |
‘Project Mgr.‘ 381 ‘ ’VOSEN, ROBERT ‘ Work Phone: 454-5921 | Cell Phone: S Email: ‘ rvosen@state.mt.us

Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length km Work Comp. | Cont. Total Amt. Chng.Ord. C.E.Costs |C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
NH 3-1(12)0 F WICKENS CONSTRUCTION, INC. P 00003 [ [M]  08/31/00 $ 3,643,416 240
VAUGHN-SUN RIVER (EAST SECTION  GRADING,GRAVEL,PLANT MIX SURFA 189 11/14/00 $] 4125575 % 3,245 0 291,473
1504 012 000 03800 CING,SEAL & COVER,2 STRUCTURES Ml 12/11/02 $ 3,646,661 240 617,498
130 County: CASCADE KM  TBD $[ 3655143 % 3,789,420 644,201 | 96% 96% 100% 16.9 %
Claim Status: ACTIVE M
NH 3-1(13)2 F WICKENS CONSTRUCTION, INC. P 00003 | M|  08/31/00 $ 7,662,635 240
VAUGHN-SUN RIVER (WEST SECTION  GRADING,GRAVEL,PLANT MIX SURFA 11/14/00 $[ 8245979 % 363,169 2 613,011
1504 013 000 03800 CING,SEAL & COVER Ml 12/11/02 $ 8,025,804 242 615,897
130 County: CASCADE KM TBD $] 8059146 $ 8,226,363 658,109 | 98% 94% 100% 7.6 %
Claim Status: ACTIVE Mi
$[ 11,306,05] | 24q
Contract Totals for: || 03800 | X
[ 12,371,554] $| 366,414 | I 904,484
Proj. Count: $[ 11,672,468 | 243  $[ 1,233,399
$[ 11,714,289 $| 12,015,783 $[ 1,302,310 | 97%[ 95%[ 10q%[ 10.5 %
CM 5203(11) UNITED MAT'LS OF GREAT FALLS U[ 05203 [ [E]  04/29/04 $ 36,134 45
4TH AVE.SW - 6TH TO 3RD ST.-GT SEAL & COVER 013 05/07/04 [ 362298 0 0 4,336
5125 011 000 05404 412 Ml 10/22/04 $ 36,134 45 4,844
183 County: CASCADE KM TBD $[ 38809% 0 0| 107% 112%  82% 12.5 %
Claim Status: NONE 424 MI
CM 5224(2) UNITED MAT'LS OF GREAT FALLS U[ 05224 [ [E]  04/29/04 $ 456,407 45
5TH ST. S.-PARK TO 10TH AVE. S MILL,FILL,PLANT MIX OVERLAY,SE [ 1 05/07/04 $[ 361,410 $ 0 0 54,769
5126 002 000 05404 AL & COVER Ml 10/22/04 $ 456,407 45 54,853
180 County: CASCADE KM  TBD $[ 448887 $ 0 0| 98% 100%  82% 122 %
Claim Status: NONE M
CM 5225(4) UNITED MAT'LS OF GREAT FALLS UJ 05225 [E]  04/29/04 $ 32,372 45
PARK GARDEN - FOX FARM TO 14TH SEAL & COVER [ ¢ 05/07/04 $[ 32,469 % 0 0 3,885
5127 004 000 05404 Ml 10/22/04 $ 32,372 45 4,087
183 County: CASCADE KM TBD $[ 33203% 0 0| 103% 105% 82% 12.3 %
Claim Status: NONE M
Contract Totals for : ‘ ‘ 05404 ‘ X S__Sxo3 [ 4
[ 430,104 | 3| 9 | q 62,990
Proj. Count: s 524913 [ 49 $§| 63,784
$| 520,898 $| 524,913 $| 62,990 | 99%| 101%| 82%[ 12.2 %o

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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g
| CONSTRUCTI ON REPORT | MCMSR009
District 3 - Great Falls |
‘Project Mgr.‘ 381 ‘ ’VOSEN, ROBERT ‘ Work Phone: 454-5921 | Cell Phone: S Email: ‘ rvosen@state.mt.us

Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length km Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
STPU 5206(7) SCOTT CONSTRUCTION, INC. U| 05206 M 12/29/03 $ 111,637 45
NW BYPASS LIGHTING - GREAT FAL NW BYPASS LIGHTING-GREAT FALLS 03/16/04 $[ 162331 $ 0 0 $ 13,397
3902 007 000 05703 ,NEW ROADWAY LIGHTING [ Iwm  o0727/04 $ 111,637 45 $ 24,909
410 County: CASCADE [ ]kMm TBD $[ 106573 $ 0 0| 95% 186%  84% 23.4 %
Claim Status: NONE [ Im
STPHS-IM 0002(627) UNITED RENTALS HWY TECH INC U [M] 02/10/03 $ 338,624 45
1998-D3-ELECTRICAL INSTALLATION OF FLASHERS,LIGHT [ ] 04/29/02 $[ 341174$ 0 0 $ 33,862
4438 627 000 06C02 ING & BARRIERS [ ]wm  10/03/03 $ 338,624 45 $ 30,191
410 County: CASCADE,L&C. [ | KM 09/30/04 $] 335890 $ 357,115 42,638 | 94% T1% 104% 9 %
Claim Status: NONE [ 1w
NH-CM 60-2(62)91 UNITED MAT'LS OF GREAT FALLS P] 00060 | [E]  07/09/04 $ 1,937,326 60
10TH AVE SOUTH-26TH TO 38TH-GR COLD MILLING,PLANTMIX OVERLAY, 08/09/04 $] 1592316 $ 129,704 1 $ 174,359
4323 062 000 09604 SEAL & COVER,MEDIAN,SIDEWALK & MI TBD $ 2,067,030 61 $ 252,480
160 County: CASCADE KM TBD $] 1644251 % 0 0| 85% 145% 103% 15.4 %
Claim Status: NONE M
NH-STPE 5205(18) UNITED MAT'LS OF GREAT FALLS [M]  05/27/04 $ 6,656,255 0
NORTHEAST BYPASS - GREAT FALLS  GRADE,PCCP,PMBS,STROM DRAIN, S| [ ] 07/06/04 $] 6938189 $ 676 0o 3 798,751
4042 018 000 15304 GNING LIGHTING, TRAFFIC SIGNALS [ Iwm TBD $ 6,656,931 0o 3 413,654
130 County: CASCADE [ ]Km TBD $[ 2,706,989 $ 0 0| 41% 52% N/A 15.3 %
Claim Status: NONE [ Im
Project Mgr. Totals for :‘ ‘ 381 ‘ WOSEN, ROBERT ‘ 3 S| 20874804 | 43
[ 21,835,664 3 496,794 | 3 g 1,987,843
Proj. Count: [ 9] Project Mgr. Total Length: M [ 21371600 [ 438 S[ 2018413
KM $[ 17,028,890 $| 21,603,029 $| 2,394,445 | 79%| 84%| 97%[ 11.9%
Project Mgr.‘ 385 ‘ ’WOODHOUSE, HAROLD ‘ Work Phone: 738-4505 | Cell Phone: S Email: ‘ hwoodhouse@state.mt.us ‘
Project Id Contractor Name System|Route|Ind Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length zl,!/' Work Comp. | Cont. Total Amt. Chng.Ord. C.E.Costs | C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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District 3 - Great Falls |
‘Project Mgr.‘ 385 H\NOODHOUSE, HAROLD ‘ Work Phone: 738-4505 | Cell Phone: S Email: ‘ hwoodhouse@state.mt.us

Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length km Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
NH 24-3(27)83 HELENA SAND&GRAVEL DBA BLAHNIK P[ 00024 [ [E]  02/09/04 $ 858,808 60
JCT S-279 - ROGERS PASS LEVELING,PLANT MIX BITUMINOUS 03/04/04 $[ 784918 $ - 9,386 0 77,293
4818 027 000 02104 SURFACING OVERLAY,SEAL & COVER Ml 09/01/04 $ 849,422 60 93,484
180 County: LEWIS & CLARK KM  TBD 8 789,121 0 0| 92% 121%  72% 11.8 %
Claim Status: NONE ]
STPS 219-2(2)16 SCHELLINGER CONST CO.,INC. S[ 00219 [ [M]  07/07/03 $ 2,350,696 120
CONRAD - SOUTHWEST GRADING,GGRAVEL,PLANT MIX SURF 08/04/03 $] 2349814 3 101,117 5 235,070
2945 002 000 02503 ACING Ml 11/18/04 $ 2,451,813 125 256,553
140 County: PONDERA KM TBD $]  2360197$ 2444341 317,765 | 97% 81%  86% 10.9 %
Claim Status: NONE Mi
BR-STPP 80-1(17)4 M K WEEDEN CONSTRUCTION, INC. P[ 00080 | [M]  03/10/03 $ 2,177,751 120
SHONKIN CREEK-SOUTH OF FT BENT ~ CONCRETE PRESTRESSED GIRDER ST 05/27/03 $] 3079264 $ 23,370 0 261,330
3887 017 000 03203 RUCTURE,APPROACHES & SLIDE Mi TBD $ 2201121 120 377,192
221 County: CHOUTEAU KM TBD $[ 2188548 $ 2,261,072 384,382 | 97% 98% 106% 17.2 %
Claim Status: COMPLETED M
BR 9037(21) J & S CONSTRUCTION INC. [M]  11/15/04 $ 187,179 45
COULEE - 3 KM SW OF CONRAD REMOVE BRIDGE,REPLACE W/CULVER [ ] TBD $[ 226851 $ 0 0 18,718
4547 021 000 07B04 T,GRADING AGG.SURFACING OF APP [ Iwm TBD $ 187,179 45 0
222 County: PONDERA [ JkM  TBD $f ds 0 0| 0% 0% NA N/A
Claim Status: NONE [ Im
BR 9025(34) MORGEN & OSWOOD CONST. CO.,INC X[ 25013 ] [E]  04/29/04 $ 3,362,748 210
MISSOURI RIVER - CRAIG CONCRETE,PRE-STRESSED GIRDER S [ 3 07/16/04 $[ 4,081,869 $ 0 0 504,412
2795 034 000 09404 TRUCTURE,GRADING,GRAVEL SURFAC [ @ MI TBD $ 3,362,748 210 220,579
County: LEWIS&CLARK [ J KM  TBD $[ 977553 s 0 0| 29% 44%  45% 22.6 %
Claim Status: NONE [ 3m
: $] 8,937,187 | 55§
Project Mgr. Totals for :|| 385 | WOODHOUSE, HAROLD | o T 8 T [ s T
Proj. Count: Project Mgr. Total Length: M [ 9052289 560 S| 947,809
KM $[ 6,315,418 $| 9,114,148 $| 1,302,570 | 69%| 73%| 66%[ 15%

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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District Totals: Engineer Award Amt. Days PERCENTAGES
Proj. Count: o - M Estimate Chng. Ord. Contract Prog. CE
District Total Length: Cont Total Amt ch ord CE Cost
KM ont. otal Amt. ng. Lrd. OS5 1 cN. CE.  Time CE.
Pymts. Mod. C.N. * Total. Cont. Mod.CE * | Used Used Used Cost
$[ 115,023,034 [ 3,140
$[ 119,777,719 3| 4,034,214 [ 89 $[ 11,277,334
$[ 119,057,253 | 3,228 $| 9,465,936
$[ 100,287,733 $[ 119,440,394 $[ 11,701,516 | 84%| 81w 80%| 9.4%

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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| CONSTRUCTI ON  REPORT | MCMSR0O09
District 4 - Glendive |
‘Project Mgr.‘ 401 ‘ }ARTHUR, RONALD T. ‘ Work Phone: 787-5701 | Cell Phone: S Email: ‘ rarthur @state.mt.us
Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length km Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
NH 22-3(9)88 RIVERSIDE CONTRACTING, INC. P] 00022 [[E]  07/09/04 $ 448,456 90
CULVERT N. OF CULBERTSON CULVERT REPLACEMENT 08/04/04 $[ 261,109 $ 0 0o 3 53,815
4832 009 000 08604 M TBD $ 448,456 90 $ 53,767
310 County: ROOSEVELT KM  TBD $] 331,868 $ 0 0| 74% 100%  79% 16.2 %
Claim Status: NONE ]
NH 22-3(8)81 RIVERSIDE CONTRACTING, INC. P[ 00022 [ [E]  07/09/04 $  1,063535 90
CULBERTSON - NORTH PLANT MIX BITUMINOUS OVERLAY,S 08/04/04 $[ 933629 $ 0 0o 3 127,624
5152 008 000 08604 EAL & COVER M TBD $ 1,063,535 90 114,577
181 County: ROOSEVELT KM TBD $] 905518 $ 0 0| 8% 9% 79% 12.7 %
Claim Status: NONE Mi
$[  1511,997 | 9of
Contract Totals for : ‘ ‘ 08604 ‘ .
[ 1,194,738] $| 0 | q 3 181,439
Proj. Count: $[ 151,001 [ o s| 168344
$[ 1,237,386 $| 1,511,991 $| 181,439 [ 82%| 93%[ 79%[ 13.6 %
NH 62-2(18)21 F M K WEEDEN CONSTRUCTION, INC. P 00062 | [M]  07/18/02 $ 4,697,074 150
SIOUX PASS - SOUTH GRADING,CEMENT-TREATED BASE & 08/21/02 $] 5342503 $ 242,573 8 3 375,766
1041 018 000 21602 PLANT MIX SURFACING Ml 07/30/04 $ 4,939,647 158 455,554
140 County: RICHLAND KM TBD $] 5226354% 5232936 433,132 | 100% 105%  99% 8.7 %
Claim Status: NONE Mi
NH 62-2(17)27 F FRANZ CONSTRUCTION, INC P[ 00062 | [M]  07/07/03 $ 9,760,513 200
NORTHWEST OF SIDNEY - NORTH GRADING,CEMENT TREATED BASE,PL 08/21/03 $] 9438736 $ - 7,483 0o 3 878,446
1041 017 000 25403 ANT MIX SURF,SEAL & COVER M TBD $ 9,753,030 200 917,054
140 County: RICHLAND KM  TBD $[ 8461867 $ 0 0| 87% 104%  97% 10.8%
Claim Status: NONE M
Project Mgr. Totals for :\ \ 401 \ }ARTHUR, RONALD T. \ . S| 15960574 | 44
[ 15,975,977 9 235,090 | g g 1,435,651
Proj. Count: [ 4 | Project Mgr. Total Length: M $[ 16,204,668 [ 449 | 1,540,952
KM $[ 14,925,607 $| 16,505,440 $| 1,493,017 | 90%| 103%| 94%[ 10.3%

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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‘ Work Phone: 377-5296 | Cell Phone: S Email: ‘ dbacon@state.mt.us

‘Project Mgr.‘ 406 \ ‘BACON, DAVID

Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length km Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
BR 9017(13) RIVERSIDE CONTRACTING, INC. X[ 17013 [[E]  04/29/04 $ 429,919 80
WOODY CR-43 KM NE OF JORDAN STRUCTURE & APPROACHES 06/14/04 $[ 379591 s 0 0o s 42,992
4541 013 000 03404 [ OMm  10/12/04 $ 429,919 80 % 62,270
221 County: GARFIELD [ GKM  TBD 8  428534s 0 0| 100% 145%  85% 14.5 %
Claim Status: NONE M
BR 446-1(3)0 TCA,INC. [E]  11/15/04 $ 504,738 45
ROSEBUD CR-3 KM W OF ROSEBUD CONC.PRESTRESSED GIRDER STRUCT [ ] TBD $[ 529,040 $ 0 0 $ 70,663
4241 003 000 04B04 URE,GRADING,GRAVEL,PLANT MIX [ Iwm TBD $ 504,738 45 % 3,318
221 County: ROSEBUD [ ]km TBD $f  0s 0 0| 0% 5% NA N/A
Claim Status: NONE [ 1w
BR 14-6(14)257 SLETTEN CONSTRUCTION CO P[ 00014 [ [E]  04/29/04 $ 859,177 110
PORCUPINE CREEK - 8 KM SE OF V GGRADING,GRAVEL,PLANT MIX SURF 07/13/04 $[ 734166 $ 0 0 $ 77,326
4535 014 000 14404 ACING OF APPROACHES & PRE-STRE [ gm TBD $ 859,177 110 129,171
221 County: CASCADE [ JKM TBD 8 776744'% 0 0| 90% 167%  77% 16.6 %
Claim Status: NONE M
- $] 1,793,834 | 23§
Project Mgr. Totals for : \ \ 406 \ ‘BACON, DAVID \ .
[ 1,642,797 $| Q| q 3 190,981
e, Bt Project Mgr. Total Length: I $| 1793834 [ 235 9 194,759
[ dwwm $[ 1,205,278 $| 1,793,834 $| 190,981 | 67%[ 102%[ 65%[ 16.2%
Project Mgr.‘ 409 ‘ ‘BUTZLAFF, MIKE ‘ Work Phone: @ Cell Phone: S Email: ‘ mbutzlaff@state.mt.us ‘
Project Id Contractor Name System|Route|ind Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord. Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length '|\<AI:/| Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs CN. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
STPP 22-1(7)8 M K WEEDEN CONSTRUCTION, INC. P 00022 | [M]  09/06/02 $ 4,064,874 160
FLAXVILLE -E & W GRADING GRAVEL,PLANT MIX BITUM 10/31/02 $] 3,982,293 % 191,205 16 528,434
2023 007 000 03801 INOUS SURFACING,SEAL & COVER Ml 10/25/04 $ 4,256,079 176 538,264
140 County: DANIELS KM TBD $[ 4454739$ 4,521,312 528,434 | 99% 102%  97% 12.1 %
Claim Status: NONE M

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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| CONSTRUCTI ON REPORT | MCMSR009
District 4 - Glendive |
‘Project Mgr.‘ 409 ‘ ‘BUTZLAFF, MIKE ‘ Work Phone: 653-6725 | Cell Phone: S Email: ‘ mbutzlaff @state.mt.us
Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length '\KA,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
SFCS 363-1(7)9 21 CONSTRUCTION,INC. S[ 00363 | [E]  10/13/04 $ 844,327 90
EAST OF WAGNER - EAST GRADE,GRAVEL,PLANT MIX SURFACI TBD $[ 934548 % 0 0 $ 84,433
4838 007 000 04804 NG,SEAL & COVER M TBD $ 844,327 0 $ 1,916
140 County: PHILLIPS KM TBD $f  Gs 0 0 0% 2% NIA N/A
Claim Status: NONE M
SFCP 22-1(9)0 NORTHERN IMPROVEMENT CO. P[ 00022 | [E]  05/05/03 $ 948,397 90
SCOBEY-EAST PLANT MIX OVERLAY,SEAL & COVER 07/02/03 $[ 939,999 $ 0 0 $ 75,872
4341 009 000 12303 & CONCRETE SIDWALKS Ml 09/04/04 $ 948,397 0 % 76,485
MENGEL-RAY 345-8212 181 County: DANIELS KM  TBD $] 898,494 0 0| 95% 101%  87% 85 %
Claim Status: NONE M
SFCP 32-2(10)39 NORTHERN IMPROVEMENT CO. P[ 00032 [ [E]  05/05/03 $§ 1,757,433 90
SCOBEY-NORTH & SOUTH PLANT MIX OVERLAY,SEAL & COVER 07/02/03 $[ 1,708,211 % 0 0 $ 140,595
4346 010 000 12303 ,PORT CEMENT CONC PAV,CONC Ml 09/04/04 $ 1,757,433 90 $ 100,697
MENGEL-RAY 345-8212 181 County: DANIELS KM TBD $] 1,757,038 $ 0 0| 100% 72%  87% 57 %
Claim Status: NONE M
Contract Totals for : ‘ ‘ 12303 ‘ s__arosssd | o
$] 2,648,206 | | 0 | q 3 216,467
Proj. Count: $[ 2705830 [ o9 $[ 177,183
$[ 2,655,533 $| 2,705,830 $| 216,467 | 98%| 82w  87%| 6.7 %
SFCP 31-1(14)45 21 CONSTRUCTION,INC. P[ 00031 [ [E]  07/09/04 $ 448,431 75
SOUTH OF OPHEIM SOUTH GRADING,GRAVEL,PLANT MIX SURFA 08/06/04 $[ 392141 0 0 $ 53,812
5156 014 000 12604 CING,SEAL & COVER M TBD $ 448,431 B8 96,797
ATKINS-TOM 444-6230 140 County: VALLEY KM TBD $[ 437250 $ 0 0| 98% 180% 69% 22.1 %
Claim Status: NONE M
Project Mgr. Totals for :\ \ 409 \ ‘BUTZLAFF, MIKE \ 3 S 8063464 | 419
[ 7,957,188 9 191205 [ 16 $| 883,144
e Project Mgr. Total Length: M $| 8,254,667 | 431 3 814,159
KM $[ 7,547,521 $| 8,519,900 $| 883,146 | 89%[ 92%| 70%[ 10.8%

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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‘Project Mgr.‘ 405 ‘ ‘FLEMING, JAY ‘ Work Phone: 233-3628 | Cell Phone: S Email: ‘ jfleming@state.mt.us
Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length km Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
STPS-PLH 323-1(15)51 WESTWAY CONSTRUCTION, INC. S| 00323 \5 11/07/02 $ 3,835,198 150
ALBION - NORTH & SOUTH GRADING,GRAVEL SURFACING 02/18/03 $[ 4,164,409 $ 490,316 16 306,816
4138 015 000 09B02 Ml 06/07/04 $ 4,325,514 166 811,931
130 County: CARTER KM TBD $[ 4204273 $  4,205500 815,000 | 100% 100%  87% 19.3 %
Claim Status: COMPLETED ]
STPP 18-2(14)31 M K WEEDEN CONSTRUCTION, INC. [ ] 05/27/04 $ 8,725,915 200
ROCK SPRINGS-N & S GRADE,GAVEL,PLANT MIX BITUMINO [ ] 07/19/04 $[ 7996830 $ - 18,863 1 698,073
2461 014 002 10504 US SURFACING & DRAINAGE [ Im TBD $ 8,707,052 201 0
140 County: ROSEBUD,GARFIEL[ | KM  TBD $]  4313,639 $ 0 0| 49% 0%  42% N/A
Claim Status: ACTIVE [ 1w
: $[ 12,561,113 | 35Q
Project Mgr. Totals for :\ \ 405 \ ‘FLEMING, JAY \ 3
[ 12,161,239 $| 471453 [ 17 9 1,004,889
RIGICotnt: Project Mgr. Total Length: M $[ 13032566 [ 367 9| 811,931
KM $[ 8517911 $[  12,931,41§ $| 1513073 | 66%| 54%| 63%[ 9.9%
Project Mgr.‘ 404 ‘ ‘KUROKAWA, MARK ‘ Work Phone: 653-6721 | Cell Phone: Email: ‘ mkurokawa@state.mt.us ‘
Project Id Contractor Name System|Route|Ind Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord. Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length m:/l Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
BR 32-1(11)34 SLETTEN CONSTRUCTION CO P | 00032 \5 07/09/04 $ 3,054,394 120
W FK POPLAR RIVER-27 KM S OF S CONCRETE PRESTRESSED GIRDER ST 09/20/04 $[ 2,836,563 $ 0 0 244,352
3417 011 000 03604 RUCTURE,GRADING,GRAVEL,PLANT M [ gm TBD $ 3,054,394 120 167,886
ALL County: ROOSEVELT [ dkM TBD $] 1,005,868 $ 0 0| 33% 69%  30% 16.7 %
Claim Status: NONE M
BR 9046(10) SLETTEN CONSTRUCTION CO X] 46425 [ [E]  09/02/03 $ 612,920 100
BIG MUDDY CREEK - SE OF REDSTO PRESTRESSED CONCRETEBEAMSTRU [ § 11/03/03 $ 659,358 % - 40,000 0 79,680
4239 010 000 04803 CTURE & APPROACHES WITH GRAVEL S Ml 09/04/04 $ 572,920 100 91,592
221 County: SHERIDAN [ JKM TBD $] 647,650 $ 0 0| 106% 115%  62% 14.1 %
Claim Status: NONE [ 3wm

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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| CONSTRUCTI ON REPORT | MCMSR009
District 4 - Glendive |
‘Project Mgr.‘ 404 ‘ ‘KUROKAWA, MARK ‘ Work Phone: 653-6721 | Cell Phone: S Email: ‘ mkurokawa@state.mt.us

Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length km Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
NH-STPE 1-8(25)499 F SLETTEN CONSTRUCTION CO P | 00001 \5 11/07/02 $ 2,075,365 120
US. 2-SACO GRD,GRVL,PL MIX BIT SURF,PREST 02/13/03 $[ 1912640 $ 0 7 249,044
1515 025 000 08802 RESSED CONCRETE BEAM BRIDGE [ Im TBD $ 2,075,365 127 198,610
140 County: PHILLIPS KM  TBD $[ 2,097,101$% 2,204,848 212,825| 95% 93%  99% 9.5 %
Claim Status: NONE ]
BR 511-1(5)6 SLETTEN CONSTRUCTION CO S| 00511 [ [E]  04/05/04 $ 673,427 75
WHITETAIL CR - WHITETAIL CONSTRUCTION OF PRESTRESSED CO 06/30/04 $[ 551,989 $ 0 0 80,811
4240 005 000 11304 NCRETE BEAM BRIDGE [ gm TBD $ 673,427 75 103,775
County: DANIELS [ JKM TBD $ 671,111 $ 0 0| 100% 128%  95% 155 %
Claim Status: NONE Mi
Project Mgr. Totals for : \ \ 404 \ ‘KUROKAWA, MARK \ S__6a4i6lof | 419
$] 5960543 $[ - 40,000 | 7 8 653,887
PUEL ERE Project Mgr. Total Length: M $| 6,376,106 | 427 3| 561,863
KM $[ 4,421,730 $| 6,545,589 $| 617,668 | 68%| 91w  70%| 12.1%
Project Mgr.‘ 403 ‘ ‘LAUCKNER, JAMES ‘ Work Phone: 377-5296 | Cell Phone: Email: ‘ jlauckner@state.mt.us ‘
Project Id Contractor Name System|Route|Ind Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord. Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length m:/l Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
IM-STPHS 0002(509) MONTANA LINES, INC | ] 12/05/02 $ 1,351,558 120
D4 - LIGHTING ROADWAY LIGHTING,FLASHING BEAC [ ] 05/28/03 $[ 1,647,867 $ 0 0 162,187
4015 509 000 04B02 ONS,SIGNING & LANDSCAPEING [ ]wm 051904 $ 1,351,558 120 157,037
410 County: STATEWIDE [ ]km TBD $ 1371833 % 1,391,315 166,959 | 99% 94%  95% 11.4 %
Claim Status: NONE [ 1w
NH 57-5(24)212 F RIVERSIDE CONTRACTING, INC. P| 00057 [ [E]  05/27/04 $ 11,393,248 180
JORDAN - EAST GRADING,GRAVEL,PLANT MIX OVERL 06/30/04 $[ 10,291,126 $ 0 0 1,253,257
2025 024 000 09504 AY,SEAL & COVER,PRESTRESSED CO S MI TBD $ 11,393,248 180 1,214,854
County: GARFIELD KM TBD $[ 9104544 % 0 0| 80% 97%  53% 13.3 %
Claim Status: NONE M

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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‘Project Mgr.‘ 403 HLAUCKNER, JAMES ‘ Work Phone: 377-5296 | Cell Phone: S Email: ‘ jlauckner@state.mt.us

Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length km Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
STPHS 37-2(26)60 CENTURY COMPANIES, INC. P] 00037 [[E]  08/04/03 $ 377,432 30
2001-ASHLAND-WEST PLANT MIX BITUMINOUS OVERLAY,S [ 60 09/16/03 $[ 224501 $ 0 0 37,743
5030 026 000 10603 EAL & COVER [ M  0921/04 $ 377,432 30 32,130
181 County: ROSEBUD KM TBD $[ 376498 $ 0 0| 100% 85%  87% 85 %
Claim Status: NONE [ elm
STPS 261-1(8)9 BORDER STATES PAVING,INC. S[ 00261 ] [E]  04/05/04 $ 2,134,998 120
14 KM NORTH OF WIBAUX - NORTH GRADING,GRAVEL,PLANT MIX SURFA 05/10/04 $[ 2,018,049 $ 0 0 192,150
2840 008 000 18304 CING,SEAL & COVER M TBD $ 2,134,998 120 306,886
140 County: WIBAUX KM  TBD $] 1,828,286 $ 0 0| 8% 160% 107% 16.8 %
Claim Status: NONE M
SFCS 261-1(6)0 BORDER STATES PAVING,INC. S[ 00261 ] [E]  04/05/04 $ 825,789 120
WIBAUX - NORTH PLANT MIX OVERLAY,SEAL & COVER [ ¢ 05/10/04 $ 721867% 0 0 74,321
4356 006 000 18304 M TBD $ 825,789 120 74,450
ATKINS-TOM 444-6230 181 County: WIBAUX KM TBD $] 622873 % 0 0| 75% 100% 107% 12 %
Claim Status: NONE Mi
$] 2960787 [ 120
Contract Totals for : ‘ ‘ 18304 ‘ .
[ 2,739,916 ] $| 0 | q 3 266,471
Proj. Count: $[ 2960787 [ 129 $[ 381336
$[ 2,451,159 $| 2,960,787 $| 266,471 | 83%| 143%| 107%| 15.6 %
- $[ 16,083,025 | 450
Project Mgr. Totals for :\ \ 403 \ ‘LAUCKNER, JAMES \ .
[ 14,903,408 $| Q| q s 1,719,658
e, Bt Project Mgr. Total Length: M $[ 16083023 [ 450 $[ 1,785,357
KM $[ 13,304,033 $| 16,122,783 $| 1,724,430 | 83%| 104%| 81%[ 13.4%

Project Mgr.‘ 407 \ ‘MARTIN, DOUGLAS

Project Id

Project Description
UPN Number
Design Engineer/Phone No.

Contract No.

Contractor Name
Work Description

Work Description (cont.)
Work Type

Beg Ref.
Length
End Ref.

Mi
KM

\ Work Phone: 748-3175

System|Route|Ind Award Date

Work Begin

Work Comp.
Final Accpt.

Engineer Award Amt.
Estimate Chng. Ord.
Cont. Total Amt.

Paymts. Mod. C.N. *

Days
Contract

Chng. Ord.
Total. Cont.

Cell Phone: S Email: ‘

doumartin@state.mt.us

Prog. C.E.
C.E. Costs
Mod. C.E. *

C.N.

PERCENTAGES

C.E.

Time C.E.

Used Used Used Cost

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries




[ 09- DEC- 04 | [ MONTANA DEPARTMENT OF TRANSPORTATI ON | Page 46 of 63
| CONSTRUCTI ON REPORT | MCMSR009
District 4 - Glendive |
‘Project Mgr.‘ 407 ‘ ‘MARTIN, DOUGLAS ‘ Work Phone: 748-3175 | Cell Phone: S Email: ‘ doumartin@state.mt.us

$[ 11,185,434 9|

11,530,427

Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length '\KA,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
STPP 39-1(29)12 E.H. OFTEDAL AND SONS, INC. P 00039 | [M]  05/05/03 $ 8,292,962 200
COLSTRIP - SOUTH GRADE,CEMENT TREATED BASE,PLAN 07/07/03 $[ 8854520 $ 0 0 829,296
2148 029 000 01203 T MIX SURF.SEAL & COVER & Ml 11/18/04 $ 8,292,962 200 822,514
140 County: ROSEBUD KM  TBD $] 8182546 $ 0 0| 99% 99%  99% 10.1 %
Claim Status: NONE M
BR 566-1(5)4 MARTIN CONSTRUCTION INC. S] 00566 | [M]  12/29/03 $ 293,933 60
BRIDGE CR-7 KM SW ASHLAND REPLACE TIMBER STRUCTURE WITH 04/28/04 $[ 377,106 $ 0 0 35,272
4237 005 000 01C03 CULVERT.GRAVEL SURFACING Ml 10/14/04 $ 293,933 60 51,591
223 County: ROSEBUD KM  TBD $| 264,018 $ 0 0| 90% 146%  98% 19.59%
Claim Status: NONE M
IM 94-3(58)85 PRINCE, INC 1700094 [[E]  04/05/04 $ 2,943,532 75
FORSYTH-EAST & WEST (WB) MILL,FILL,PLANT MIX BITUMINOUS 05/26/04 $] 3,365,901 $ 0 0 235,483
5147 058 000 17304 SURFACING,SEAL & COVER M TBD $ 2,943,532 75 363,792
181 County: ROSEBUD KM TBD $] 2738873 % 0 0| 93% 154% 121% 13.3 %
Claim Status: NONE 104 Mi
- $[ 11,530,427 | 33§
Project Mgr. Totals for : \ \ 407 \ ‘MARTIN, DOUGLAS \ .
[ 12,597,527 $| Q| q 3 1,100,051
e, Bt Project Mgr. Total Length: M $[ 11530427 33§ ¢ 1,237,897
KM

$| 1,100,05]

97%[ 113%| 104%[ 11.1%

Project Mgr.‘ 402 \ ‘PISK, RANDAL

\ Work Phone: 228-9478

Cell Phone: S Email: ‘ rp

isk@state.mt.us ‘

Project Id Contractor Name System|Route|ind Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord. Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length '|\<AI:/| Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs CN. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
NH 99-1(7)18 RIVERSIDE CONTRACTING, INC. P] 00099 [ [E]  03/08/04 $ 1,348,345 90
29 KM NORTH OF MALTA - NORTH LEVELING,PLANT MIX SURFACING O 05/20/04 $] 1,282,368 $ 0 0 $ 107,868
4833 007 000 02204 VERLAY,SEAL & COVER MI TBD $ 1,348,345 90 $ 165,118
181 County: PHILLIPS KM TBD $] 1255685 $ 0 0| 93% 153%  87% 13.1 %
Claim Status: NONE M

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries




[09- DEC- 04 |

[ MONTANA DEPARTMENT OF TRANSPORTATI ON |

Page 47 of 63

| CONSTRUCTI ON REPORT | MCMSR0O09
District 4 - Glendive |
‘Project Mgr.‘ 402 ‘ ‘PISK, RANDAL ‘ Work Phone: | 228-9478 | Cell Phone: S Email: ‘ rpisk@state.mt.us
Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length km Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
NHTSA 0002(393) H L CONSTRUCTION [ ] 10/06/03 $ 1,699,692 150
D4-NON-INTERSTATE GUARDRAIL GRUARDRAIL & BRIDGE RAIL |:| 03/11/04 $ $ 173,378 15 254,954
3457 393 000 04903 [ 1w TBD $ 1,873,069 165 194,134
310 County: VARIES [ ]km  TBD $] 1,259,759 $ 0 0| 74% 76%  81% 154 %
Claim Status: NONE [ Im
NH 1-9(38)573 E.H. OFTEDAL AND SONS, INC. [ ] o7/ooio4 $ 7,011,759 150
OSWEGO -E & W PULVERIZATION,WIDING,CEMENT TR [ ] 08/16/04 $[ 7,040,269 $ 0 0 560,941
2147 038 000 06B03 EATED BASE COURSE,RESURFACE,GU [ Iwm TBD $ 7,011,759 150 235,070
150 County: VALLEY [ ]km TBD $| 182240 $ 0 0| 3% 42%  11% 129 %
Claim Status: NONE [ 1w
NH 0002(505) LSC,INC. [M]  09/26/02 $ 802,509 75
D4 CULVERTS - NORTH DRAINAGE IMPROVEMENTS [ ] 04/21/03 $[ 770078 s 0 0 96,301
3910 505 000 09702 [ ]wm  06/04/04 $ 802,509 75 134,593
141 County: VARIES [ ]KM 09/27/04 $[ 797,930 $ 849,658 135945 | 94% 99% 129% 16.9 %
Claim Status: NONE [ 1w
- $[ 10,862,309 | 46§
Project Mgr. Totals for :\ \ 402 \ ‘PISK, RANDAL \ .
[ 11,208,507 $| 173378 [ 19 ¢ 1,020,064
e, Bt Project Mgr. Total Length: M $[ 11035683 [ 480 9§ 728,914
KM $[ 3495614 $| 10,909,454 $| 1,059,708 | 32%| 69%| 68%[ 20.9%

Project Mgr.‘ 408 \ ‘RUDE, DWAYNE

\ Work Phone: 233-3612

Cell Phone: S Email: ‘

drude@state.mt.us ‘

Project Id Contractor Name System|Route|ind Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord. Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length '|\<AI:/| Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs CN. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
STPP 27-2(16)36 PRINCE, INC [ ] 05/27/04 $ 2,111,111 60
BAKER - NORTH DIGOUTS,LEVELING,PLANT MIX BIT [ ] 07/27/04 $[ 2,002,485 $ 0 0 $ 168,889
4836 016 000 02504 UMNOUS SURFACING,OVERLAY & SEA I:l MI TBD $ 2,111,111 60 $ 207,829
181 County: FALLON [ ]kM  TBD $]  1819474% 0 0| 86% 123%  77% 11.4 %
Claim Status: NONE [ 1w

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries




[ 09- DEC- 04 | [ MONTANA DEPARTMENT OF TRANSPORTATI ON | Page 48 of 63
| CONSTRUCTI ON REPORT MCMSR0O09
District 4 - Glendive |
‘Project Mgr.‘ 408 ‘ ‘RUDE, DWAYNE ‘ Work Phone: 233-3612 | Cell Phone: S Email: ‘ drude@state.mt.us
Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length km Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
STPS 323-1(16)25 FROST CONSTRUCTION CO. S[ 00323 [ [E]  07/09/04 $ 6,069,968 140
40 KM S OF EKALAKA-SOUTH GRADING & GRAVEL SURFACING 08/24/04 $] 5254740 $ 0 0o 546,297
4138 016 000 03504 Mi TBD $ 6,069,968 140 $ 323,603
130 County: CARTER KM TBD $] 1,381,923 % 0 0| 23% 59% 44% 23.4 %
Claim Status: NONE M
NH 23-1(27)33 F RIVERSIDE CONTRACTING, INC. P] 00023 | [M]  11/07/02 $ 12,542,543 240
VOLBORG -NORTH AND SOUTH GRD,GRVL,PL MIX SURF,SEAL & CO 02/03/03 $[ 13,788,907 $ 155,070 0 1,003,403
1514 027 000 12902 VER,PRESTRESSED CONCRETE BEAM Ml 09/11/04 $ 12,697,613 240 760,715
140 County: CUSTER KM TBD $] 12,727,084 $ 12,711,997 1,003,402 | 100% 76%  86% 6 %
Claim Status: NONE M
: $] 20,723,623 | 44q
Project Mgr. Totals for :\ \ 408 \ ‘RUDE, DWAYNE 3
| 21,046,133 $| 155,079 | q s 1,718,589
PUEL ERE Project Mgr. Total Length: M $[ 20878693 [ 440 9 1,292,147
KM $[ 15,928,481 $| 20,893,076 $| 1,718588 | 76%| 79%| 71%[ 8.1%
Project Mgr.‘ 411 ‘ ‘SLASKA, JIM ‘ Work Phone: 377-5296 | Cell Phone: Email: ‘ jslaska@state.mt.us ‘
Project Id Contractor Name System|Route|Ind Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord. Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length m:/l Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
STPP 51-3(3)60 WICKENS CONSTRUCTION, INC. P] 00051 [ [E]  12/29/03 $ 7,135,189 180
SIDNEY-WEST PLANT MIX SURFACING OVERLAY,WI 03/29/04 $[ 8,047,019 $ 0 0 713,519
2151 003 000 03C03 DENING,SEAL & COVER MI TBD $ 7,135,189 180 655,100
140 County: RICHLAND KM TBD $] 4441103 $ 0 0| 62% 92%  74% 14.8 %
Claim Status: NONE Mi
SFCI 94-6(46)218 PRINCE, INC 1100094 [ [E]  09/26/02 $ 5,982,599 90
4 KM EAST OF GLENDIVE - EAST PLANT MIX OVERLAY,SEAL & COVER 07/21/03 $] 6,162,657 $ 81,958 0 418,782
4107 046 000 07902 Ml 08/17/04 $ 6,064,557 90 252,917
MENGEL-RAY 345-8212 181 County: DAWSON KM 11/15/04 $[ 6,004,534 $ 0 0| 100% 60% 124% 4.2 %
Claim Status: NONE Mi

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries




[ 09- DEC- 04 | [ MONTANA DEPARTMENT OF TRANSPORTATI ON | Page 49 of 63
| CONSTRUCTI ON REPORT | MCMSR009
District 4 - Glendive |
‘Project Mgr.‘ 411 HSLASKA, JIM ‘ Work Phone: 377-5296 | Cell Phone: S Email: ‘ jslaska@state.mt.us

Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length '\KA,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
STPS 335-1(14)0 PRINCE, INC S[ 00335 | [E]  04/05/04 $ 1282411 60
GLENDIVE - SOUTH LEVELING,PLANT MIX OVERLAY,SEA 05/25/04 $[ 1,088,989 $ 0 0 $ 102,593
5161 014 000 10304 L & COVER Ml 08/18/04 $ 1,282,411 60 $ 81,137
181 County: DAWSON KM TBD $[ 1115637 $ 0 0| 87% 79%  80% 7.3 %
Claim Status: NONE ]
- $] 14,400,199 | 337
Project Mgr. Totals for :\ \ 411 \ ‘SLASKA, JIM \ )
[ 15,298,665 $| 81,958 | q s 1,234,894
RIS (U Project Mgr. Total Length: M $[ 14482157 330 9 989,154
KM $[ 11,561,271 $| 14,400,199 $| 1,234,894 | 80%| 80%| 89%[ 8.6%
Project Mgr.‘ 410 ‘ ‘SWANSON, ROBERT E. ‘ Work Phone: 436-2704 | Cell Phone: S Email: ‘ roswanson@state.mt.us ‘
Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length '\KA,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
NH-STPE 23-2(24)76 F E.H. OFTEDAL AND SONS, INC. P[ 00023 | [M]  09/26/02 $ 16,306,928 220
BROADUS - EAST GRD,A GRVL OR CEMENT BASE COAR 11/14/02 $[ 15,612,039 $ 505,244 4 $ 1,304,554
1517 024 000 01702 SE,PL.MIX OVERLAY,SEAL & COVER Ml 11/11/04 $ 16,812,172 224 $ 1,236,619
140 County: POWDER RIVER KM TBD $] 16,830,891 $ 0 0| 103% 95% 96% 7.3 %
Claim Status: NONE M
MT 323-1(22)60 PRINCE, INC S 00323 [ [E]  10/13/04 $ 2,877,140 60
ALZADA - NORTH (PHASE 1) GRAVEL,PLANT MIX BITUM SURFACI TBD $[ 3,126,966 $ 0 0o s 230,171
4138 022 000 04904 NG,SEAL & COVER M TBD $ 2,877,140 60 $ 2,676
160 County: CARTER KM TBD $[ 28773s 0 0| 1% 1% 2% 9.3 %
Claim Status: NONE Mi
: $] 19,184,068 | 28Q
Project Mgr. Totals for :\ \ 410 \ ‘SWANSON, ROBERT E. \ 3
[ 18,739,001 $| 505,244 | 4 3 1,534,725
RIGICotnt: Project Mgr. Total Length: M $[ 10689313 [ 284 $[ 1,239,299
KM $[ 16,859,663 $| 19,184,068 $| 1534729 | 8% 81%| 76%[ 7.4%

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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[ MONTANA DEPARTMENT OF TRANSPORTATI ON |

Page 50 of 63

| CONSTRUCTI ON REPORT | MCMSR009
District 4 - Glendive |
District Totals: Engineer Award Amt. Days PERCENTAGES
Proj. Count: o - M Estimate Chng. Ord. Contract Prog. CE
RSl Vet (RS Cont Total Amt Chng. Ord.  CE Costs
KM : : g.rd. CN. CE. Time CE.
Pymts. Mod. C.N. * Total. Cont. Mod.CE * | Used Used Used Cost
$[ 137,587,739 | 4,15§
$[ 137,490,981 3| 177339 | 67 $] 12,496,535
$[ 139,361,13§ | 4,222 $[ 11,196,429
$[ 108,952,545 $[ 139,336,184 $[ 13,070,281 | 78% 86%[ 77%| 10.3%

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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District 5 - Billings |

[ VONTANA

DEPARTMVENT OF TRANSPORTATI ON |

| CONSTRUCTI ON' REPORT

Page 51 of 63

MCMSR009

‘Project Mgr.‘ 501 \ ‘BERGEN, PERRY

‘ Work Phone: 657-0259 | Cell Phone: | 670-3734 Email: ‘

pebergen@state.mt.us

Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length km Work Comp. | Cont. Total Amt. Chng.Ord. C.E.Costs |C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
STPHS 532-1(4)12 J & S CONSTRUCTION INC. S 00532 [ [M]  09/06/02 $ 118,008 30
SLOPE FLATTENING-NORTH OF LAUR  SLOPE FLATTENING-NORTH OF LAUR 11/08/02 $[ 121638 $ - 910 0o 3 11,801
3641 004 000 01602 EL [ ]wm 051903 $ 117,098 30 % 53,544
310 County: YELLOWSTONE [ ] KM 10/06/04 $[ 131,743 s 136,740 $ 54,696 | 96% 98%  40% 40.6 %
Claim Status: NONE [ Im
NH 4-1(23)0 F CENTURY COMPANIES, INC. P 00004 | M| 12/19/00 $ 6,409,592 200
WARREN - NORTH & SOUTH GRADING,AGG SURF,PL MIX BIT SU [ ¢ 03/05/01 $[ 7,351,609 $ 708,002 25 % 769,151
1423 023 000 02800 RF,COLD IN-PLACE RECYCLE, Ml 10/15/04 $ 7,117,594 225  $ 930,134
140 County: CARBON KM TBD $] 7,332,756 $ 7,453,466 $ 968,809 | 98% 96%  95% 12.7 %
Claim Status: NONE Mi
BR 420-1(4)0 BULLOCK CONTRACTING [M]  07/09/04 $ 183,304 45
SHEEP CREEK - ABSAROKEE REPLACEMENT OF A BRIDGE WITH A [ ] 10/19/04 $[ 127924 s 16,456 4 18,330
3435 004 000 05803 BOX CULVERT [ Im TBD $ 199,760 49 35,784
222 County: STILLWATER [ ]kM  TBD $] 121,639 % 0 0| 66% 195%  37% 29.4 %
Claim Status: NONE [ 1w
STPP 78-2(22)33 COP CONSTRUCTION L.L.C. P[ 00078 [ [M]  10/06/03 $ 210,714 140
LIGHTING - WOODARD AVENUE - AB ELECTRICAL IMPROVEMENTS 03/02/04 $[ 208,778 $ 0 0 16,857
4380 022 000 06803 [ Iwm 112904 $ 210,714 140 19,080
130 County: STILLWATER [ ]km TBD $( 197173 0 0| 94% 113% 79% 9.7 %
Claim Status: NONE [ Im
STPP 78-2(20)33 COP CONSTRUCTION L.L.C. P] 00078 | [M]  10/06/03 $ 2,794,526 140
WOODARD AVENUE - ABSAROKEE GRADE,GRAVEL,PLANT MIX SURFACI 03/02/04 $[ 2,424,407 $ 340,752 15 223,562
4380 020 000 06803 NG,SIDEWALK,WATERLINE REPLACEM 564 Ml 11/29/04 $ 3135278 155 394,540
130 County: STILLWATER KM TBD $] 3203734 s 0 0| 115% 176% 72% 12.3 %
Claim Status: NONE Mi
Contract Totals for : ‘ ‘ 06803 ‘ S__sos24q [ 149
$[ 2,633,185 | $| 340,752 [ 1§ ] 240,419
Proj. Count: $[ 3345003 | 159 s[ 413,620
$[ 3,400,906 $| 3,005,240 $| 240,419 | 113%[ 172%[  72%| 12.2 %

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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District 5 - Billings |

Page 52 of 63

MCMSR009

‘Project Mgr.‘ 501 \ ‘BERGEN, PERRY

‘ Work Phone: 657-0259 | Cell Phone: | 670-3734 Email: ‘

pebergen@state.mt.us

Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length km Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
STPP 14-5(16)196 WICKENS CONSTRUCTION, INC. P 00014 | [M]  05/05/03 $ 10,099,238 220
MELSTONE-EAST & WEST GRADE,GRAVEL,PLANT MIX SURFACE 06/26/03 $[ 9701519 $ 235,807 1 % 807,939
2152 016 000 11403 & SEAL & COVER M TBD $ 10,335,045 231 1,134,450
140 County: MUSSELSHELL KM TBD $] 10,236,456 $ 10,244,679 1,228,768 | 100% 92%  83% 11.1 %
Claim Status: NONE ]
- $] 19,815383 | 63§
Project Mgr. Totals for : \ \ 501 \ ‘BERGEN, PERRY \ )
[ 10,935,871 3 1,300,107 [ 59 $ 1,847,640
Proj. Count: [ 6 ] Project Mgr. Total Length: M $[ 21115489 [ 690 2,567,532
KM $[ 21,223,500 $| 21,023,429 $| 2,511,023 | 101% | 102%[  79%[ 12.1]%
Project Mgr.‘ 510 ‘ ‘FAVERO CRAIG ‘ Work Phone: | 657-0273 | Cell Phone: Email: ‘ cfavero@state.mt.us ‘
Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length '\KA,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
SFCX-STPHS 56(54) EMPIRE SAND AND GRAVEL COMPANY X[ 56788 | [E]  08/30/04 $ 3,630,714 120
SAEETY IMPROVEMENTS - OLD US 3 GRADE,GRAVEL,DRNG,IRR STR,BRG [ 1 TBD $[ 4264853 $ 0 0 399,379
4443 054 000 06404 RPL,PL MIX SURF,GRDRL,SIGN,PV [ 2w TBD $ 3,630,714 120 50,441
310 County: YELLOWSTONE KM TBD 8 36307% 0 0 1% 13% N/A  138.9%
Claim Status: NONE [ 3m
SMP 0599(02) PURCELL CONSTRUCTION [ ] o7/13/01 $ 74,988 0
BILLINGS DISTRICT -CRUSH AND S CRUSHING & STOCKPILING [ 9 08/20/01 $] 125063 $ 0 0 7,499
4731 002 000 10601 [ gwm  10418/01 $ 74,988 0 0
999 County: CARBON [ 0 KM 01/07/02 $[ 75083 % 0 0| 100% 0% N/A N/A
Claim Status: NONE [ ogwm
NH 16-1(45)1 EMPIRE SAND AND GRAVEL COMPANY P[ 00016 [[E]  03/08/04 $ 1,732,222 60
MAIN ST - BILLINGS HTS COLD MILLING,PLANT MIX BITUMIN 05/04/04 $] 1593783 % 0 0 138,578
4367 045 000 13204 OUS SURFACING,ADA RAMPS,ELECTR M TBD $ 1,732,222 60 330,949
181 County: YELLOWSTONE KM TBD $] 1725369 $ 0 0| 100% 239% 122% 19.2 %
Claim Status: NONE Mi

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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‘Project Mgr.‘ 510 HFAVERO CRAIG

‘ Work Phone: 657-0273 | Cell Phone: | 670-4059 Email: ‘

cfavero@state.mt.us

Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length km Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
CM 1012(3) EMPIRE SAND AND GRAVEL COMPANY U] 01012 | [E]  05/27/04 $ 438,389 30
WICKS-GOVERNORS TO MAIN-BILLIN  MILLING & BITUMINOUS PLANT MIX [ @ 08/09/04 $[ 419664 $ 0 0 48,223
5168 003 000 13504 OVERLAY Mi TBD $ 438,389 30 74,391
181 County: YELLOWSTONE KM TBD $] 390,065 $ 0 0| 89% 154%  90% 19.1 %
Claim Status: NONE M
CM 1029(2) EMPIRE SAND AND GRAVEL COMPANY U] 01029 [ [E]  05/27/04 $ 407,011 30
6TH AVE.N.-N.7TH TO N. 27TH-BI MILLING & BITUMINOUS PLANT MIX .328 08/09/04 $[ 377974 0 0 44,771
5169 002 000 13504 OVERLAY M TBD $ 407,011 30 82,997
181 County: YELLOWSTONE KM  TBD $| 381,622 $ 0 0| 94% 185%  90% 217 %
Claim Status: NONE Mi
Contract Totals for : ‘ ‘ 13504 ‘ . S| sasd0q [
[ 797,638 ] $| 0 | q 3 92,994
Proj. Count: s e45404 [ 39 s[ 157,388
$| 771,687 $| 845,400 $| 92,994 | 91/%| 169%|  90/%]| 20.4 %
: $] 6,283,324 [ 21Q
Project Mgr. Totals for :\ \ 510 \ ‘FAVERO CRAIG \ 3
[ 6,781,338 $| Q| q s 638,450
Proj. Count: Project Mgr. Total Length: M $[ 6283324 210 §] 538,774
KM $[ 2,608,445 $| 6,283,324 3| 638,450 [ 42%| 84%| 48%[ 20.7%
Project Mgr.‘ 506 ‘ ‘GOLOB, KEN (TEMP) ‘ Work Phone: | 323-3699 | Cell Phone: Email: ‘ kgolob@state.mt.us ‘
Project Id Contractor Name System|Route|Ind Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord. Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length m:/l Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
NH 57-5(27)159 CENTURY COMPANIES, INC. P[ 00057 [[E]  04/29/04 $ 2,001,308 120
MOSBY REST AREA STRUCTURE,WATER SUPPLY,ELECTRI 06/14/04 $[ 2,153,989 $ - 700 0 $ 300,196
2013 027 000 02404 CAL,SEWER,IRRIGATION,LANDSCAPI [ gm TBD $ 2,000,608 120 $ 215,414
111 County: GARFIELD [ dkM TBD $] 1,314,964 $ 0 0| 66% 72%  88% 16.4 %
Claim Status: NONE M

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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‘Project Mgr.‘ 506 \ ‘GOLOB, KEN (TEMP)

‘WorkPhone: 323-3699 | Cell Phone: | 670-4059 Email:‘

kgolob@state.mt.us

Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length km Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
STPP 14-5(18)189 M K WEEDEN CONSTRUCTION, INC. P 00014 [ [M]  09/26/02 $ 7,841,903 180
MUSSELSHELL E & W GRADING,GRAVEL & PLANT MIX SUR 11/25/02 $[ 7,998,888 $ 285,898 708 784,190
1302 018 000 07702 FACING Ml 12/01/04 $ 8,127,801 187 1,101,208
140 County: MUSSELSHELL KM  TBD $]  8120843$ 8,154,909 1,159,315 | 100% 95%  89% 13.5 %
Claim Status: NONE M
- $] 9,843,211 [ 30Q
Project Mgr. Totals for :\ \ 506 \ ‘GOLOB, KEN (TEMP) \ A
[ 10,152,876 3| 285,108 | 7 9 1,084,38§
Pic JCoLint: Project Mgr. Total Length: M $[ 10128409 307 s 1316624
KM $[ 9444809 $| 10,156,217 $| 1,459,511 | 93%| 90%| 88%[ 13.9%
Project Mgr.‘ 502 ‘ ‘MORK, DAVE (TEMP) ‘ Work Phone: | 657-0273 | Cell Phone: Email: ‘ rstudebaker@state.mt.us ‘
Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length '\KA,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
SFCS 310-1(1)0 CENTURY COMPANIES, INC. S 00310 [ [E]  04/07/03 $ 252,404 60
CUSTER-NORTH PLANT MIX BITUMINOUS SURFACE O [ ¢ 07/14/03 $[ 233500 % - 26,257 0o 25,240
4596 001 000 01303 VERLAY & SEAL & COVER Ml 07/02/04 $ 226,147 60 $ 37,807
NEVILLE-GARY 657-0232 181 County: YELLOWSTONE,TRE KM TBD $[ 247213 % 0 $ 0| 98% 150% 70% 15.3 %
Claim Status: NONE M
SFCS 311-1(1)0 CENTURY COMPANIES, INC. S[ 00311 [ [E]  04/07/03 $ 682,307 60
HYSHAM INTERCHANGE - WEST OVERLAY,LEVELING,SEAL & COVER 07/14/03 $[ 699,641 $ 0 0 54,585
4384 001 000 01303 Ml 07/02/04 $ 682,307 60 $ 42,654
NEVILLE-GARY 657-0232 181 County: YELLOWSTONE,TRI KM TBD $[ 669,840 $ 0 $ 0| 98% 78% 70% 6.4 %
Claim Status: NONE Mi
Contract Totals for : ‘ ‘ 01303 ‘ 3 S| oa7if [ o
| 933141 8] - 26257 | q 3 79,824
Proj. Count: s 908454 [ 60 80,461
$| 917,053 3| 934,711 $| 79,825 | 98%[ 101%| 70%| 8.8 %

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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‘Project Mgr.‘ 502 HMORK, DAVE (TEMP)

‘ Work Phone: 657-0273 | Cell Phone: | 670-4062 Email: ‘

rstudebaker@state.mt.us

Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length '\KA,:A Work Comp. | Cont. Total Amt. Chng.Ord. C.E.Costs |C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
NH 14-4(19)138 JTL GROUP, INC.-BILLINGS P] 00014 [[E]  03/08/04 $ 933,099 60
LAVINA - WEST DIGOUT,PLANT MIX OVERLAY,SEAL 05/12/04 $[ 932,724 3 0 0o s 93,310
4842 019 000 03204 & COVER Ml 09/11/04 $ 933,099 60 $ 102,080
181 County: GOLDEN VALLEY KM TBD $ 984863 % 0 0| 106% 109%  82% 10.4 %
Claim Status: NONE ]
NH 0002(593) H L CONSTRUCTION [ ] 09/02/03 $ 508,267 75
D5-NON-INTERSTATE GUARDRAIL GUARDRAIL & BRIDGE RAIL [ ] 10/21/03 $[ 568920 $ 0 0 50,827
3457 593 000 03603 [ ]wm  o7/30/04 $ 508,267 75 79,266
310 County: VARIES [ ]km TBD $[ 494734 $ 0 0| 97% 156%  85% 16 %
Claim Status: NONE [ 1w
NH-IM-STPU 0002(644) MONTANA LINES, INC [M]  04/29/04 $ 178,569 60
TRUCK ROUTE SIGNS - BILLINGS SIGNING & ELECTRICAL [ ] 09/13/04 $[ 146334 s 0 0 26,785
4575 644 000 03B03 [ Im TBD $ 178,569 60 24,745
411 County: YELLOWSTONE [ ]kM  TBD $[  88926% 0 0| 50% 92%  92% 27.8 %
Claim Status: NONE [ 1w
NH-STPP 0002(709) MONTANA LINES, INC [E]  04/29/04 $ 277,007 60
D5 - SIGNAL UPGRADES SIGNING,ELECTRICAL, SIDEWALK & [ ] 09/13/04 $[ 271,893 $ 0 0 41,551
4913 709 000 03B03 OTHER IMPROVEMENTS [ Iwm TBD $ 277,007 60 56,946
410 County: STATEWIDE [ ]Km TBD $[ 256,979 $ 0 0| 93% 137% 92% 22.2 %
Claim Status: NONE [ Im
Contract Totals for : ‘ ‘ 03B03 ‘ . s___asss79 |6
[ 418,227 ] §| 9 | q 68,336
Proj. Count: $[ 455576 [ 60 | 81,691
$| 345,901 $| 455,576 $| 68,336 | 76%| 120%|  92%[ 23.6 %
BR 9005(24) SLETTEN CONSTRUCTION CO [M]  02/09/04 $ 1,226,635 120
CLARKS FORK - SOUTH OF BELFRY GRADING,STRUCTURE REMOVEL,BRID [ ] 03/31/04 $[ 1,298,150 $ 0 0 $ 183,995
3920 024 000 05104 GE,PMBS & GUARDRAIL [ Im TBD $ 1,226,635 120 $ 245,013
County: CARBON [ ]kMm TBD $[ 1,202,490 $ 0 0| 98% 133%  96% 20.4 %
Claim Status: NONE [ Im

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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‘Project Mgr.‘ 502 HMORK, DAVE (TEMP)

‘ Work Phone: 657-0273 | Cell Phone: | 670-4062 Email: ‘

rstudebaker@state.mt.us

Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length km Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
SFCS 298-1(10)8 JTL GROUP, INC.-BILLINGS S[ 00298 [ [E]  04/05/04 $ 160,161 45
13 KM SOUTH OF BIG TIMBER SOUT SEAL & COVER & PAVEMENT MARKIN 07/29/04 $[ 172810 $ 0 0 $ 16,016
4594 010 000 06304 G Ml 09/13/04 $ 160,161 45 3 21,278
NEVILLE-GARY 657-0232 183 County: SWEET GRASS KM TBD $ 152,703 $ 0 0| 95% 133%  53% 13.9 %
Claim Status: NONE M
SFCS 306-1(12)2 JTL GROUP, INC.-BILLINGS S] 00306 | [E]  04/05/04 $ 87,077 30
4 KM NORTH OF COLUMBUS - NORTH  SEAL & COVER,PAVEMENT MARKINGS 08/02/04 $[ 94041 s 0 0 $ 10,449
4595 012 000 07304 Ml 09/15/04 $ 87,077 30 % 9,923
KRINGS-DAMIAN 444-6225 183 County: STILLWATER KM  TBD ${ 85230% 0 0| 98% 95%  47% 11.6 %
Claim Status: NONE M
BR 9048(11) EDWARD T COPPS CONST. L] 48132 [ [M]  03/16/00 $ 823,782 150
STILLWATER RIVER-N.E. OF ABSAR GR.,AGG.APPROACHES,PRESTRESSED [ 1 04/05/00 $] 1,183,040 $ 90,578 13 $ 123,567
2295 011 000 08699 CONCRETE BEAM BRIDGE [ dm 031802 $ 914,360 163 202,131
221 County: STILLWATER [ 0KM TBD $[ 945603 $ 1,084,320 162,648 | 87% 124%  98% 21.4 %
Claim Status: NONE [ adwm
Project Mgr. Totals for :\ \ 502 \ \MORK, DAVE (TEMP) \ . S| 5120304 [ 60
[ 5601,053 $| 64321 | 13 § 626,325
e, Bt Project Mgr. Total Length: M $| 5193629 | 613 3 821,843
KM $[ 5128576 $| 5,389,846 $| 665,406 | 95%| 124%[ 85%| 16/%
Project Mgr.‘ 505 ‘ ‘MUHLBEIER, JAY ‘ Work Phone: @ Cell Phone: Email: ‘ jmuhlbeier @state.mt.us ‘
Project Id Contractor Name System|Route|ind Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord. Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length '|\<AI:/| Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs CN. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
STPS 310-2(5)27 WICKENS CONSTRUCTION, INC. [ ] 08/02/04 $ 2,828,283 120
MUSSELSHELL CO LINE - NW GRADING,GRAVEL & PLANT MIX SUR [ ] 08/26/04 $] 2,590,267 $ 0 0 $ 282,828
2974 005 000 09704 FACING [ Im TBD $ 2,828,283 120 8 117,407
140 County: YELLOWSTONEMU [ | KM TBD $[ 1,060,081 $ 0 0| 37% 42%  40% 11.1 %
Claim Status: NONE [ 1w

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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‘Project Mgr.‘ 505 \ ‘MUHLBEIER, JAY

‘ Work Phone: 665-2774 | Cell Phone: | 670-7889 Email: ‘

jmuhlbeier@state.mt.us

Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length '\KA,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
BR 9002(31) SLETTEN CONSTRUCTION CO M 10/06/03 $ 750,662 120
PASS CREEK-2 KM SW OF WYOLA PRESTRESSED BEAM BRIDGE & GRAD [ ] 03/30/04 $[ 698,159 $ 0 0o 3 112,599
4159 031 000 17303 ING,AGGREGATE,PLANT MIX SURFAC [ 1w TBD $ 750,662 120 $ 96,349
221 County: BIG HORN [ ]kM  TBD $[ 658,930 % 0 0| 88% 86%  96% 14.6 %
Claim Status: NONE [ Im
NH 37-1(23)0 E.H. OFTEDAL AND SONS, INC. P] 00037 | [M]  06/02/03 $ 15,196,471 200
BATTLEFIELD-EAST SURF RECON,GRD,AGG SUBBASE,CEM 03/15/04 $[ 13107363 $ -1,472,075 -32 $ 1,291,700
4063 023 000 24403 ENT TRTD BASE,PL MIX BIT SURF MI TBD $ 13,724,396 168 $ 1,351,855
150 County: BIG HORN KM TBD $] 12,395,906 $ 0 0| 82% 105%  80% 10.9 %
Claim Status: NONE M
: $] 18775416 | 44Q
Project Mgr. Totals for : \ \ 505 \ ‘MUHLBEIER, JAY \ 3
| 16395782 $| - 1,472,07§ [- 33 § 1,687,127
PUEL ERE Project Mgr. Total Length: M $[ 17,303,341 [ 40§ 9 1,565,611
KM $[ 14,114,917 $[ 18,775,414 $| 1,687,127 | 79%| 93%| 73%[ 11.1%
Project Mgr.‘ 504 ‘ ‘SANDINE DON ‘ Work Phone: | 657-0261 | Cell Phone: Email: ‘ dsloe@state.mt.us ‘
Project Id Contractor Name System|Route|Ind Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord. Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length m:/l Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
STPP 14-3(16)99 RIVERSIDE CONTRACTING, INC. P] 00014 [ [E]  08/02/04 $ 979,979 90
SECOND STREET - HARLOWTON COLD MILLING,PLANT MIX SURFACI 08/30/04 $[ 909,207 $ 0 0 $ 117,597
4373 016 000 03704 NG OVERLAY,SEAL & COVER,SIDEWA MI TBD $ 979,979 90 $ 147,919
180 County: WHEATLAND KM TBD $] 713,256 $ 0 0| 73% 126%  56% 20.7 %
Claim Status: NONE M
Project Mgr.‘ 508 ‘ ‘SHUPAK,TOM ‘ Work Phone: @ Cell Phone: Email: tshupak@state.mt.us
Project Id Contractor Name System|Route|Ind Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length m:/l Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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‘Project Mgr.‘ 508 ‘ ‘SHUPAK,TOM ‘ Work Phone: | 657-0271 | Cell Phone: Email: ‘ tshupak@state.mt.us
Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length '\KA,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
IM 90-7(75)360 SCHELLINGER CONST CO.,INC. 1100090 [ [E]  07/07/03 $ 8,322,646 140
DEHART-EAST & WEST GRADING,GRAVEL,PLANT MIX SURFA 360 08/04/03 $[ 8,690,239 $ 66,820 3 832,265
3439 075 000 07603 CING AND DIGOUTS [ 4w 1007/04 $ 8,389,466 143 617,198
150 County: SWEET GRASS KM TBD $] 8465179 $ 0 0| 102% 74%  97% 7.3 %
Claim Status: NONE ]
IM 90-7(80)369 RIVERSIDE CONTRACTING, INC. 1100090 | [E]  03/08/04 $ 3,599,051 0
BOULDER RIVER - EAST MILL,FILL,OVERLAY,GUARDRAIL,SE 06/15/04 $[ 4205191 - 2817 0 287,924
4365 080 000 08204 AL & COVER Ml 10/06/04 $ 3,596,234 0 420,181
181 County: SWEET GRASS KM  TBD $] 3,697,684 $ 0 0| 103% 146% N/A  11.4 %
Claim Status: NONE Mi
CM 6901(3) JTL GROUP, INC.-BILLINGS U[ 06901 ] [E] 11/15/04 $ 323,728 60
1ST AVE-MAIN TO 12TH-LAUREL COLD MILLING,PLANT MIX SURFACI [0 TBD $] 316,663 $ 0 0 48,559
5170 003 000 10704 NG OVERLAY,SEAL & COVER,ADA ] TBD $ 323,728 60 225
181 County: YELLOWSTONE KM TBD $f 0s 0 0| 0% 0% NA N/A
Claim Status: NONE M
STPX-STPS-BR-IM 56(50) BAINTER CONSTRUCTION, INC. [M]  10/13/04 $ 358,367 0
WAGNER PIT WETLANDS WETLANDS MITIGATION [ ] 12/06/04 $[ 443042 3 0 0 28,669
4645 050 000 12504 [ Iwm TBD $ 358,367 0 4,664
URBAN-LAWRENCE 444-6224 510 County: YELLOWSTONE [ KM TBD $( 3583% 0 0 1% 16% NA  130.2%
Claim Status: NONE [ Im
STPHS 81-1(12)36 UNITED RENTALS HWY TECH INC P] 00081 | [E]  04/29/04 $ 83,082 30
2000-GUARDRAIL-35 KM E DENTON GUARDRAIL,FENCING & SIGNING 10/12/04 $[ 94097 $ 0 0 12,462
4709 012 000 13404 [ 3 wm 112304 $ 83,082 30 26,505
310 County: FERGUS 484 KM TBD $[ 69,300 $ 0 0| 83% 213% 23% 38.2 %
Claim Status: NONE Mi
: $ 12,686,874 | 237
Project Mgr. Totals for :|| 508 | SHUPAK,TOM | o T ol 3 [ e
Proj. Count: Project Mgr. Total Length: M s 12750877 233 $[ 1,068,773
KM $[ 12,235743 $| 12,686,874 $| 1,209879 | 96%| 88%| 63%[ 8.7%

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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‘Project Mgr.‘ 509 \ ‘STUDEBAKER, RAYMOND

‘WorkPhone: 632-4236 | Cell Phone: | 698-9721 Email:‘

rstudebaker@state.mt.us

Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length km Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
STPP 43-1(24)15 CENTURY COMPANIES, INC. P] 00043 [[E]  04/05/04 $ 1125845 60
HILGER - EAST MILL,FILL,SEAL & COVER & PAVEM 07/20/04 $[ 1331350 $ 0 0 78,809
4377 024 000 02304 ENT MARKING Ml 10/04/04 $  1,125845 60 149,438
180 County: FERGUS KM  TBD $] 1,199,727 $ 0 0| 107% 190% 102% 12.5 %
Claim Status: NONE ]
STPP 45-1(17)8 M A DEATLEY CONSTRUCTION P 00045 [ [E]  02/09/04 $ 8,801,013 180
13 KM NORTH OF BIG TIMBER - NO GRADING,CEMENT TREATED BASE,PL [ 9§ 03/29/04 $[ 8409897 $ 877,550 12 880,101
1300 017 000 02903 ANT MIX SURFACING,PERSTRESSED M TBD $ 9,678,563 192 1,451,555
140 County: SWEET GRASS KM TBD $] 8,999,829 $ 0 0| 102% 165%  79% 16.1 %
Claim Status: NONE M
STPP 45-1(21)4 M A DEATLEY CONSTRUCTION P 00045 [ [E]  02/09/04 $ 103,822 180
SWAMP CREEK APPROACH - 6 KM NO  GRADING,GRAVEL & SURFACING OF 03/29/04 $[ 102584 s 0 0 10,382
4606 021 000 02903 APPROACH ROAD,PARKING AREA,GUA [ gm TBD $ 103,822 180 20,129
140 County: SWEET GRASS [ GKM  TBD $[ 92893 % 0 0| 89% 194%  84% 21.7 %
Claim Status: NONE M
$] 8904835 [ 18]
Contract Totals for: || 02903 | .
[ 8512,476] $| 877550 [ 12§ 890,483
Proj. Count: $[ 9782385 [ 193 $[ 1,471,684
$[ 9,092,717 $| 8,904,835 $| 890,483 | 102%| 165%  79%| 16.2 %
NH 63-2(6)19 CENTURY COMPANIES, INC. [ ] 05/05/03 $ 931,425 45
1 KM N OF JUDITH GAP-N PLANT MIX OVERLAY,SEAL & COVER [ ] 05/03/04 $[ 891,664 $ 8,120 0 74,514
4887 006 000 05403 [ ]wm  09/07/04 $ 939,545 45 80,533
181 County: FERGUS,JUDITHBA[ | KM TBD $[ 997,094 $ 991,629 89,246 | 101% 90% 102% 8.1 %
Claim Status: NONE [ Im
NH 57-5(30)159 SIERRA ROCK AND DIRT, INC. P[ 00057 [[E] 11/15/04 $ 469,286 60
CULVERTS-MOSBY EAST CULVERT REPLACEMENT TBD $[ 419804 s 0 0 61,007
4728 030 000 05804 M TBD $ 469,286 60 0
141 County: GARFIELD KM TBD $f  Gs 0 0 0% 0% N/A N/A
Claim Status: NONE ]
Project Mgr. Totals for :\ \ 509 \ ‘STUDEBAKER, RAYMOND \ S|__itdsteof | 349
$[ 11,155,294 $| 885670 [ 17 ¢ 1,104,813
RIS (U Project Mgr. Total Length: M $[ 12,317,061 [ 357 9 1,701,655
KM $[ 11,289,538 $| 11,491,599 $| 1,119,545 | 98% | 152%| 73%[ 15.1]%

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries




| 09- DEC- 04 | [ MONTANA DEPARTMENT OF TRANSPORTATI ON | Page 60 of 63
| CONSTRUCTI ON' REPORT | MCMSR009

District 5 - Billings |

‘Project Mgr.‘ 507 ‘ ‘TAYLOR, MIKE ‘ Work Phone: 657-0264 | Cell Phone: | 670-3735 Email: ‘ mictaylor@state.mt.us

Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length '\KA,:A Work Comp. | Cont. Total Amt. Chng.Ord. C.E.Costs |C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
BR 568-1(13)0 SLETTEN CONSTRUCTION CO S] 00568 | [M]  10/06/03 $ 2,634,549 180
BNRR-2 KM WEST OF POMPEY'S PIL CONCRETE PRESTRESSED BEAM STRU 025 11/19/03 $[ 2483677 $ 67,430 3 $ 316,146
4004 013 000 04103 CTURE & APPROACHES 26 M TBD $ 2,701,979 183 % 330,222
221 County: YELLOWSTONE 419 KM TBD $] 2487757 % 0 $ 0| 94% 104%  76% 133 %
Claim Status: NONE .285 Ml
IM 94-1(64)23 SLETTEN CONSTRUCTION CO 100094 [ [M]  10/06/03 $ 731,588 180
POMPEY'S PILLAR INTERCHANGE GRADING,GRAVEL & PLANT MIX BIT 11/19/03 $[ 832694 $ 0 0o $ 87,791
4574 064 000 04103 UMNIOUS SURFACING 448 MI TBD $ 731,588 180 % 174,458
310 County: YELLOWSTONE KM TBD $] 577,553 $ 0 $ 0| 79% 199%  77% 30.2%
Claim Status: NONE Mi
$[ 3366137 | 18Q
Contract Totals for : ‘ ‘ 04103 ‘ .
[ 3316371] §| 67430 | 3 3 403,937
Proj. Count: $[ 3433567 | 183  $[ 504,680
$[  3,065309 $| 3,366,137 $| 403,937 | 9llw| 125%  76%| 16.5 %
MT (008) COP CONSTRUCTION L.L.C. P 00028 | [E]  09/02/03 $ 496,721 0
SLIDE REPAIR - BEARTOOTH PASS DIGOUTS,GRAVEL,PCCP & PLANT MI 10/16/03 $] 1,084,158 $ 0 0o $ 59,607
4374 008 000 08803 X BITUMINOUS SURFACING Ml 05/27/04 $ 496,721 0o s 68,200
140 County: CARBON KM 09/27/04 $[ 441309 $ 0 $ 0| 89% 114% NI/A 15.5 %
Claim Status: NONE M
BR 306-1(11)1 FRONTIER-WEST, L.L.C. S[ 00306 | [E]  03/08/04 $ 656,039 100
KEYSER CR - 2 KM W COLUMBUS CONCRETE BEAM BRIDGE,GRADING,A 04/05/04 $[ 730723 % 80,000 12 % 85,285
4244 011 000 09204 GGREGATE SURFACING,PLANT MIX [ gwm TBD $ 736,039 12 $ 131,008
221 County: STILLWATER [ 0K TBD $[  721727$ 0 $ 0| 110% 154%  96% 18.2 %
Claim Status: NONE M
BR 9002(30) EDWARD T COPPS CONST. X[ 02318 [[E]  05/14/02 $ 396,112 75
ELY CREEK - 25KM WEST OF HARDI BRIDGE REPLACEMENT & APPROACH [ &4 07/30/02 $[ 379410 $ 21,772 3 $ 51,495
3994 030 000 14402 ROADWAY WORK [ gwm  10/15/03 $ 417,884 78 % 114,631
221 County: BIG HORN [ OGKM  TBD 8] 394,998 $ 422,982 $ 143,814 | 93% 80% 121% 29 %
Claim Status: NONE [ 68 M

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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‘Project Mgr.‘ 507 \ ‘TAYLOR, MIKE

‘ Work Phone: 657-0264 | Cell Phone: | 670-3735 Email: ‘

mictaylor@state.mt.us

Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length '\KA,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
AR 5102042(1) DIAMOND CONSTRUCTION, INC. | | 06/07/02 $ 78,489 30
BRIDGE REPAIR - MOSSMAIN INT BRIDGE REPAIR-MOSSMAIN INT. [ 0 07/08/02 $ 59013 $ 4,000 0 $ 11,773
4961 001 000 17502 [ oM 08/16/02 $ 82,489 30 s 0
999 County: YELLOWSTONE [ QKM 10/10/02 $[ 79078 s 0 0| 101% 0%  50% N/A
Claim Status: NONE [ gm
- $] 4,993,494 | 38§
Project Mgr. Totals for :\ \ 507 \ [TAYLOR, MIKE \ )
[ 5569674 3 173203 [ 1§ $| 612,097
Proj. Count: [ 6 | Project Mgr. Total Length: MI $[ 5166700 403 818,519
KM $[ 4702421 $| 5,020,368 $| 704,416 | 94w | 116%[ 88%| 17.4%

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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District Totals: Engineer Award Amt. Days PERCENTAGES
Proj. Count: - _ M Estimate Chng. Ord. Contract Prog. CE
District Total Length: Cont Total Amt Chng. Ord. CE Costs
KM : : g.rd. CN. CE. Time CE.
Pymts. Mod. C.N. * Total. Cont. Mod.CE * | Used Used Used Cost
$[ 89,938,383 [ 3,23
$[ 90,250,311 3 1,300,424 [ 79§ 8,928,314
$[ 91,238,809 [ 3,311 $[ 10,547,252
$[ 81,461,204 $[ 91,807,044 $[ 10,112,953 | 89% | 104%[ 77%[ 12.9%

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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Statewide Totals:

Proj. Count:

859.959 MI
1387.03 KM

State Total Length:

Award Amt. Days

Chng. Ord. Cont. Days Prog. CE

Total Amt. Chng. Ord. CE Costs
Mod. C.N. *  Total. Cont. Mod. CE *

C.N.

PERCENTAGES

Used Used Used Cost

$[ 521,922,507 [ 16,68(

539,386,661 $| 15,002,539 [ 691 $| 51,011,209

$| 536,925,045 [ 17,371 $[ 51,698,434

451,158,159 $| 535,514,296 $[ 55,931,761

84%| 92%| 77%]

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries




